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INVITATION TO BID

ONLY FIRMS PRE-QUALIFIED DURING STAGE | OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT

The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for the

construction of the following project:

WALL COVERING AND CARPET REPLACEMENT - PROVO REGIONAL CENTER

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROVO, UTAH

DECM PROJECT NO: 08188310

Project Description: Replace existing carpet throughout the building with new carpet tile. Replace VCT where
indicated as per drawings and specifications. Remove existing wall coverings and replacement new wall
coverings. Steam clean and repair ceramic tile where specified. Construction Cost Estimate: $552,000.00.

Company Contact
Arnell-West, Inc Jason Arnell
Ascent Construction Brad L. Knowlton
Bailey Construction Co Tracy Bailey

Benstog Construction Corp
Big-D Construction
Bradley Construction
Broderick & Henderson
Bud Mahas Construction
CECI

Chad Husband Const
CSM Construction Inc
Darrell Anderson Const
Entelen Design-Build LLC
Garff Construction

Patrick Benstog
Ryan Carter
Brad Piggott
Gary Broderick
Steve Mahas
Brian E. Bagnell
Richard Marshall
Dan Noorda
James Anderson
Steven R. Burt
Phil Henricksen

Fax
(801) 975-9967
(801) 299-0663
(435) 245-6413
(801) 399-1335
(801) 415-6900
(801) 298-6308
(801) 225-4697
(801) 531-0314
(801) 484-4040
(801) 886-1784
(801) 280-2813
(435) 752-7606
(801) 517-4398
(801) 972-1928

Company
Hidden Peak Electric Co
Hughes General Contr
Interior Construction Specialist
JC Construction
Keller Construction
McCullough Engineering
Menlove Construction
MW Construction Inc
Onyx Construction
Rueckert Construction Co
Spindler Construction Corp
Velocity Construction
Veritas Inc
Wade Payne Const

Contact

Derek Lee

Dan Pratt

Steve Bowers
John Cecala

S. Daniel Hill
Jim McCullough
Mike Menlove
Bill Shuldverg
Mike Phillips
Ken M. Rueckert
Gary R. Stevens
J. Scott Wilson

Dan A. Parkinson

Wade Payne

Fax
(801) 262-5689
(801) 295-0530
(801) 568-1490
(801) 262-7966
(801) 972-1063
(801) 466-4989
(801) 282-6887
(435) 245-4660
(801) 878-8922
(801) 253-1774
(435) 753-0728
(435) 586-4968
(801) 572-5899
(801) 226-7772

The bid documents will be available at 4:00 PM on Monday, February 23, 2009 in electronic format only on CDs
from DFCM at 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801)538-3018 and on the
DFCM web page at http://dfcm.utah.gov. For questions regarding this project, please contact Wayne Smith,

Project Manager, DFCM, at (801) 550-6536. No others are to be contacted regarding this project.

A MANDATORY pre-bid meeting and site visit will be held at 9:00 AM on Wednesday, February 25, 2009 at
the Provo Regional Center, 150 East Center Street, Provo, Utah. All pre-qualified prime contractors wishing to
bid on this project must attend this meeting.

Bids must be submitted by 3:00 PM on Monday, March 9, 2009 to DFCM, 4110 State Office Building, Salt Lake
City, Utah 84114. Bids will be opened and read aloud in the DFCM Conference Room, 4110 State Office

Building, Salt Lake City, Utah. Note:

Bids must be received at 4110 State Office Building by the specified time.

The contractor shall comply with and require all of its subcontractors to comply with the license laws as required

by the State of Utah.

A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of Facilities
Construction and Management on DFCM’s bid bond form, shall accompany the bid.

The Division of Facilities Construction & Management reserves the right to reject any or all bids or to waive any
formality or technicality in any bid in the interest of the State.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

MARLA WORKMAN, CONTRACT COORDINATOR

4110 State Office Bldg., Salt Lake City, Utah 84114
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STAGE I - MULTI-STEP BIDDING PROCESS

ONLY FIRMS PRE-QUALIFIED DURING STAGE | OF THE RFS ARE ALLOWED TO BID ON THIS PROJECT

1. Invitational Bid Procedures

The following is an overview of the invitational bid process. More detailed information is contained throughout
the document. Contractors are responsible for reading and complying with all information contained in this
document.

Notification: DFCM will notify each registered pre-qualified firm (via fax or e-mail) when a project
is ready for Construction Services and invite them to bid on the project.

Description of Work: A description of work or plans/specifications will be given to each contractor. If
required, the plans and specifications will be available on the DFCM web page at http://dfcm.utah.gov
and on CDs from DFCM, at 4110 State Office Building, Salt Lake City, Utah 84114.

Schedule: The Stage Il Schedule shows critical dates including the mandatory pre-bid site meeting (if
required), the question and answer period, the bid submittal deadline, the subcontractor list submittal
deadline, etc. Contractors are responsible for meeting all deadlines shown on the schedule.

Mandatory Pre-Bid Site Meeting: If a firm fails to attend a pre-bid site meeting labeled “Mandatory” they
will not be allowed to bid on the project. At the mandatory meeting, contractors may have an opportunity
to inspect the site, receive additional instructions and ask questions about project. The schedule contains
information on the date, time, and place of the mandatory pre-bid site meeting.

Written Questions: All questions must be in writing and directed to DFCM’s project manager assigned to
this project. No others are to be contacted regarding this project. The schedule contains information on
the deadline for submitting questions.

Addendum: All clarifications from DFCM will be in writing and issued as an addendum to the RFS.
Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for
obtaining information contained in each addendum from the web site. Addenda issued prior to the
submittal deadline shall become part of the bidding process and must be acknowledged on the bid form.
Failure to acknowledge addenda may result in disqualification from bidding.

Submitting Bids: Bids must be submitted to DFCM 4110 State Office Building, Salt Lake City, Utah
84114 by the deadline indicated on the schedule. Bids submitted after the deadline will not be accepted.
Bids will be opened at DFCM on the date, time, and place indicated on the schedule.

Subcontractors List: The firm selected for the project must submit a list of all subcontractors by the
deadline indicated on the schedule contained in this document.

Pre-qualified List of Contractors: Contractors shall remain on DFCM’s list of pre-qualified contractors
provided: (a) they maintain a performance rating of 3.5 or greater on each project, (b) they are not
suspended for failure to comply with requirements of their contract, (c) the firm has not undergone a
significant reorganization involving the loss of key personnel (site superintendents, project managers,
owners, etc.) to a degree such that the firm no longer meets the pre-qualification requirements outlined in
Stage I, (d) the financial viability of the firm has not significantly changed, and (e) the firm is not
otherwise disqualified by DFCM. Note: If a contractor fails to comply with items (2) through () above,
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Multi-Step Bidding Process Stage 11
Page No. 2

they may be removed from DFCM’s list of pre-qualified contractors following an evaluation by a review
committee. Contractors will be given the opportunity to address the review committee before a decision
is made. Pre-qualified contractors are ONLY authorized to bid on projects within the discipline that they
were originally pre-qualified under.

2. Drawings and Specifications and Interpretations

Drawings, specifications and other contract documents may be obtained as stated in the Invitation to Bid. If any
firm is in doubt as to the meaning or interpretation of any part of the drawings, specifications, scope of work or
contract documents, they shall submit, in writing, a request for interpretation to the authorized DFCM
representative by the deadline identified in the schedule. Answers to questions and interpretations will be made
via addenda issued by DFCM. Neither DFCM or the designer shall be responsible for incorrect information
obtained by contractors from sources other than the official drawings/specifications and addenda issued by
DFCM.

3. Product Approvals

Where reference is made to one or more proprietary products in the contract documents, but restrictive descriptive
materials of one or more manufacturer(s) is referred to in the contract documents, the products of other
manufacturers will be accepted, provided they equal or exceed the standards set forth in the drawings and
specifications and are compatible with the intent and purpose of the design, subject to the written approval of the
Designer. Such written approval must occur prior to the deadline established for the last scheduled addendum to
be issued. The Designer’s written approval will be included as part of the addendum issued by DFCM. If the
descriptive material is not restrictive, the products of other manufacturers specified will be accepted without prior
approval provided they are compatible with the intent and purpose of the design as determined by the Designer.

4, Addenda

All clarifications from DFCM will be in writing and issued as an addendum to the RFS. Addenda will be posted
on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for obtaining information contained in
each addendum from the web site. Addenda issued prior to the submittal deadline shall become part of the
bidding process and must be acknowledged on the bid form. Failure to acknowledge addenda shall result in
disqualification from bidding. DFCM shall not be responsible for incorrect information obtained by contractors
from sources other than official addenda issued by DFCM.

5. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial responsibility
of the Contractor, Subcontractor or Sub-subcontractor. Failure to respond may result in suspension from DFCM’s
list of pre-qualified contractors.

6. Licensure

The Contractor shall comply with and require all of its Subcontractors to comply with the license laws as required
by the State of Utah.
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Multi-Step Bidding Process Stage 11
Page No. 3

7. Permits

In concurrence with the requirements for permitting in the general conditions, it is the responsibility of the
contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality and the SWPPP
requirements from the Utah Department of Environmental Quality and submit the completed forms and pay any
permit fee that may be required for this specific project. Failure to obtain the required permit may result in work
stoppage and/or fines from the regulating authority that will be the sole responsibility of the contractor. Any
delay to the project as a result of any such failure to obtain the permit or noncompliance with the permit shall not
be eligible for any extension in the Contract Time.

8. Time is of the Essence

Time is of the essence in regard to all the requirements of the contract documents.

9. Bids

Before submitting a bid, each bidder shall carefully examine the contract documents; shall visit the site of the
work; shall fully inform themselves as to all existing conditions and limitations; and shall include in the bid the
cost of all items required by the contract documents including those added via addenda. If the bidder observes
that portions of the contract documents are at variance with applicable laws, building codes, rules, regulations or
contain obvious erroneous or uncoordinated information, the bidder shall promptly notify the DFCM Project
Manager prior to the bidding deadline. Changes necessary to correct these issues will be made via addenda issued
by DFCM.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in the
procurement documents and submitted in a sealed envelope at the location specified by the Invitation to Bid prior
to the published deadline for the submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of Facilities
Construction and Management, shall accompany bid. THE BID BOND MUST BE ON THE BID BOND FORM
PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE
BID.

If the bid bond security is submitted on a form other than DFCM’s required bid bond form, and the bid security
meets all other legal requirements, the bidder will be allowed to provide an acceptable bid bond by the close of
business on the next business day following notification by DFCM of submission of a defective bid bond security.
A cashier’s check cannot be used as a substitute for a bid bond.

10. Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”, included as
part of the contract documents. The subcontractors list shall be delivered to DFCM or faxed to DFCM at (801)
538-3677 within 24 hours of the bid opening. Requirements for listing additional subcontractors will be listed in
the contract documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements for the

listing and changing of subcontractors. Any contractor who is found to not be in compliance with these
requirements may be suspended from DFCM’s list of pre-qualified contractors.
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11. Contract and Bond

The Contractor's Agreement will be in the form provided in this document. The duration of the contract shall be
for the time indicated by the project completion deadline shown on the schedule. The successful bidder,
simultaneously with the execution of the Contractor’s Agreement, will be required to furnish a performance bond
and a payment bond, both bearing original signatures, upon the forms provided in the procurement documents.

The performance and payment bonds shall be for an amount equal to one hundred percent (100%) of the Contract
Sum and secured from a company that meets the requirements specified in the requisite forms. Any bonding
requirements for Subcontractors will be specified in the Supplementary General Conditions.

12. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder, based on the
lowest combination of base bid and acceptable prioritized alternates, provided the bid is reasonable, is in the
interests of DFCM to accept and after applying the Utah Preference Laws in U.C.A. Title 63, Chapter 56. DFCM
reserves the right to waive any technicalities or formalities in any bid or in the bidding. Alternates will be
accepted on a prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc.
Alternates will be selected in prioritized order up to the construction cost estimate.

13. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

14. Withdrawal of Bids

Bids may be withdrawn on written request received from bidders within 24 hours after the bid opening if the
contractor has made an error in preparing the bid.

15. DFECM Contractor Performance Rating

As a contractor completes each project, DFCM will evaluate project performance based on the enclosed “DFCM
Contractor Performance Rating” form. The ratings issued on this project may affect the firm’s “pre-qualified”
status and their ability to obtain future work with DFCM.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

Stage 11

PROJECT SCHEDULE

PROJECT NAME:

PROVO REGIONAL CENTER

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

PROVO, UTAH
DFCM PROJECT #: 08188310

WALL COVERINGS AND CARPET REPLACEMENT

Event Day Date Time Place
Stage Il Bidding Documents Monday February 23, 2009 4.00 PM DFCM
Available 4110 State Office Building
SLC, UT and the DFCM web site*
Mandatory Pre-bid Site Wednesday | February 25, 2009 9:00 AM Provo Regional Center
Meeting 150 East Center Street
Provo, UT
Deadline for Submitting Monday March 2, 2009 4:00 PM \Wayne Smith — DFCM
Questions E-mail wfsmith@utah.gov
Fax (801) 538-3267
Addendum Deadline Wednesday March 4, 2009 2:00 PM DFCM web site*
(exception for bid delays)
Prime Turn in Bid and Bid Monday March 9, 2009 3:00 PM DFCM
Bond 4110 State Office Building
SLC, UT
Subcontractors List Due Tuesday March 10, 2009 3:00 PM DFCM
4110 State Office Building
SLC, UT
Fax (801) 538-3677
Substantial Completion Wednesday July 15, 2009
Date

* NOTE: DFCM'’s web site address is http://dfcm.utah.gov
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Invitation to Bid" and in accordance with the Request for Bids for the WALL
COVERING AND CARPET REPLACEMENT - PROVO REGIONAL CENTER - DIVISION OF
FACILITIES CONSTRUCTION AND MANAGEMENT - PROVO, UTAH - DFCM PROJECT NO:
08188310 and having examined the Contract Documents and the site of the proposed Work and being familiar
with all of the conditions surrounding the construction of the proposed Project, including the availability of labor,
hereby proposes to furnish all labor, materials and supplies as required for the Work in accordance with the
Contract Documents as specified and within the time set forth and at the price stated below. This price is to cover
all expenses incurred in performing the Work required under the Contract Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to
perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by July 15, 2009, should I/we be the successful
bidder, and agree to pay liquidated damages in the amount of $450.00 per day for each day after expiration of the
Contract Time as stated in Article 3 of the Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is
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BID FORM
PAGE NO. 2

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days,
unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and Payment bonds
in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the contract. The
Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the property
of the Division of Facilities Construction and Management as liquidated damages for delay and additional
expense caused thereby in the event that the contract is not executed and/or acceptable 100% Performance and
Payment bonds are not delivered within time set forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the
"Principal,” and , a corporation organized and existing under
the laws of the State of , with its principal office in the City of and authorized to transact business in

this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on
Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF
UTAMH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the accompanying bid), being
the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid
incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute
a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing
of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as
a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within
ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void. It is expressly
understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.
The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days
from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at length
herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative,
pursuant to authority of its governing body.

DATED this day of , 20
Principal’'s name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:

STATE OF )

) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)

On this day of , 20 , personally appeared before me

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that
he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in
all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged
to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My Commission Expires:
Resides at:

NOTARY PUBLIC

Agency:

Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

INSTRUCTION AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to
DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s
name, bid amount and other information required by Building Board Rule and as stated in these Contract
Documents, based on the following:

DOLLAR AMOUNTS FOR LISTING

PROJECTS UNDER $500,000: ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE:  ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED

Any additional subcontractors identified in the bid documents shall also be listed.

The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have.
Bidder may not list more than one subcontractor to perform the same work.

If there are no subcontractors for the job that are required to be reported by State law (either because there
are no subcontractors that will be used on the project or because there are no first-tier subcontractors over the
dollar amounts referred to above), then you do not need to submit a sublist. If you do not submit a sublist, it
will be deemed to be a representation by you that there are no subcontractors on the job that are required to
be reported under State law. At any time, DFCM reserves the right to inquire, for security purposes, as to
the identification of the subcontractors at any tier that will be on the worksite.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license
number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder shall certify that
all subcontractors, required to be licensed, are licensed as required by State law. A subcontractor includes a trade
contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or
supplies to a contractor or subcontractor.

‘SPECIAL EXCEPTION’:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or reasonable
bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term ‘Special Exception’ for
that category of work, and shall provide documentation with the subcontractor list describing the bidder’s efforts
to obtain a bid of a qualified subcontractor at a reasonable cost and why the bidder was unable to obtain a
qualified subcontractor bid. The Director must find that the bidder complied in good faith with State law
requirements for any ‘Special Exception’ designation, in order for the bid to be considered. If awarded the
contract, the Director shall supervise the bidder’s efforts to obtain a qualified subcontractor bid. The amount of
the awarded contract may not be adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of
‘Special Exception’ on the sublist form shall also include amount allocated for that work.

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list
meeting the requirements of State law. Director may withhold awarding the contract to a particular bidder if one
or more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for
such
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

Page No. 2

other reason in the best interest of the State of Utah. Notwithstanding any other provision in these instructions, if
there is a good faith error on the sublist form, at the sole discretion of the Director, the Director may provide
notice to the contractor and the contractor shall have 24 hours to submit the correction to the Director. If such
correction is submitted timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only
after receiving written permission from the Director based on complying with all of the following criteria.

@ The contractor has established in writing that the change is in the best interest of the State and that the
contractor establishes an appropriate reason for the change, which may include, but not is not limited to,
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of
performing, and/or the subcontractor has requested in writing to be released.

2 The circumstances related to the request for the change do not indicate any bad faith in the original listing

of the subcontractors.

3 Any requirement set forth by the Director to ensure that the process used to select a new subcontractor
does not give rise to bid shopping.

(@) Any increase in the cost of the subject subcontractor work is borne by the contractor.

) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being
issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being
removed unless the Contractor establishes that the subcontractor is not qualified for the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

(attach documentation)

SUBCONTRACTOR,
TYPE OF WORK “SELF” OR “SPECIAL SUBCONTRACTOR CONTRACTOR
EXCEPTION” BID AMOUNT LICENSE #

ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” * $300,000.00 123456789000
CONCRETE XYZ Concrete Inc $298,000.00 987654321000
(ALTERNATE #1)

. . . (TO BE PROVIDED
MECHANICAL “Special Exception” Fixed at: $350,000.00 AFTER OBTAINING

SUBCONTRACTOR)

* Bidders may list “self”, but it is not required.

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
SUBCONTRACTORS LIST
FAX TO 801-538-3677

PROJECT TITLE:

Caution: You must read and comply fully with instructions.

SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #

We certify that:

I. This list includes all subcontractors as required by the instructions, including those related to the base bid as
well as any alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.

3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO A WRITTEN
CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED
APPROPRIATE BY OWNER. ATTACH A SECOND PAGE IF NECESSARY.

4110 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 — facsimile 801-538-3677 — http://dfcm.utah.gov
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300/300/ IFVA/ / I/

Project No.
CONTRACTOR'S AGREEMENT
FOR:
THIS CONTRACTOR'S AGREEMENT, made and entered into this day of , 20, by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , incorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

13 7

The DFCM General Conditions (“General Conditions™) dated May 25, 2005 and Supplemental General
Conditions dated July 15, 2008 (“also referred to as General Conditions™) and on file at the office of
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this
Agreement and are included in the specifications for this Project. All terms used in this Contractor's
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00), which
is the base bid, and which sum also includes the cost of a 100%

DFCM Form 7b 071508 15



CONTRACTOR'S AGREEMENT
PAGE NO. 2

Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.
Said bonds have already been posted by the Contractor pursuant to State law. The required proof of
insurance certificates have been delivered to DFCM in accordance with the General Conditions before
the execution of this Contractor's Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by . Contractor agrees to pay liquidated damages in the
amount of $ per day for each day after expiration of the Contract Time until the Contractor
achieves Substantial Completion in accordance with the Contract Documents, if Contractor's delay
makes the damages applicable. The provision for liquidated damages is: (a) to compensate the DFCM
for delay only; (b) is provided for herein because actual damages can not be readily ascertained at the
time of execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the
DFCM from maintaining Claims for other non-delay damages, such as costs to complete or remedy
defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Notice to Contractors, Instructions to
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and
oral presentations that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the Contractor requests payment and agrees to
safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such
be stolen, lost or destroyed, to replace same.
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Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. Itis understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis ___ day of , 20 , personally appeared before me,
whose |dent|ty is personally known to me (or proved to me on the basis of satisfactory eV|dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public

(SEAL)

My Commission Expires
APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
David D. Williams, Jr. Date Lynn A. Hinrichs Date
DFCM Administrative Services Director Assistant Director Construction Management
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
July 15, 2008
By: Alan S. Bachman Division of Finance Date

Asst Attorney General
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
, a corporation organized and existing under the laws of the State of _
, with its principal office in the City of and authorized to transact business in this State and U. S. Department of the Treasury

Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of

DOLLARS ($ ) for the payment whereof, the
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,to

construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ ), which

Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended,
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF )
) ss.
COUNTY OF )
On this day of , 20___, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney
in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Qggr:;)-ss: Approved As To Form: May 25, 2005
) By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the “Principal," and
, a corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the "Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF
On this day of , 20 , personally appeared before me

, Whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent: Approved As To Form: May 25, 2005
Address: By Alan S. Bachman, Asst Attorney General
Phone:
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management DFCM

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT PROJECT NO:

AGENCY/INSTITUTION

AREA ACCEPTED

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified
area of the Project for the use for which it is intended.

The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full
possession of the Project or specified area of the Project at (time) on (date).

The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including
utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
Record Drawings O & M Manuals Warranty Documents Completion of Training
Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized
changes thereof. The amount of . (Twice the value of the punch list work) shall be retained to assure the
completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within
__ calendar days from the above date of issuance of this Certificate. If the list of items is not completed within the time allotted
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the
expense of the retained project funds. If the retained project funds are insufficient to cover the delay/completion damages, the
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner.

by:
CONTRACTOR (include name of firm) (Signature) DATE
by:
A/E (include name of firm) (Signature) DATE
by:
USING INSTITUTION OR AGENCY (Signature) DATE
by:
DFCM (Owner) (Signature) DATE
4110 State Office Building, Salt Lake City, Utah 84114 cc. Parties Noted
telephone 801-538-3018 « facsimile 801-538-3267 « http://dfcm.utah.gov DFCM, Director
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General Contractor Performance Rating Form

Project Name:

DFCM Project#

Contractor:

{ABC Construction, Jehn Doe, 111-111-1111)

A/E:

(ABC Architects, lane Dog, 222-222-2222)

Original Contract
Amount:

Final Contract
Amount:

DFCM Project Manager:

Contract Date:

Completion Date:

Rating Guideline

Date of Rating:

1. Rate Contractors quality of workmanship, management of sub contractor performance,
project cleanliness, organization and safety requirement.

Score

~Agency Comments:

A & E Commenis:

DFCM Project Manager Commients:

4119 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 + www.dfem.utah.gov

de72606



2. Rate Contractor administration of project costs, change orders and financial management of
the project budget.

Score

Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

3. Rate Contractor's performance and adherence to Project Schedule, delay procedures and Score
requirements of substantial completion, inspection and punch-list performance.
Agency Comments:
A & E Comments:
DFCM Project Manager Comments:
Score

4. Evaluate performance of contractor management team including project manager, engineer
and superintendent also include in the rating team's ability to work well with owner, user
agency and consultants.

~Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 - facsimile 801-538-3267 « www.dfcm.utah.gov

de072606



5. Rate success of Contractor's management plan, completion of the plans mitigation of Score

project risks and performance of vaiue engineering concepts.

A & E Comments:

DFCM Project Manager Comments:

Signed by: Date: Mean Score

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 - www.dfem utah.gov def72606
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HFSArchitects FLOOR AND WALL COVERINGS UPGRADE

DFCM #08188310 Provo Regional Center
HFSA #0816.01

SECTION 01100 - SUMMARY

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes the following:

Work covered by the Contract Documents.
Type of the Contract.

Use of premises.

Owner's occupancy requirements.

Work restrictions.

arwnNpE

WORK COVERED BY CONTRACT DOCUMENTS

Project Identification: Floor and Wall Coverings Upgrade, Provo Regional Center.

1. Project Location: 150 East Center Street, Provo, Utah 84606.

Owner: DFCM, State Office Building, Room 4110, Salt Lake City, Utah 84114.

1. Owner's Representative: Wayne Smith.

Architect: HFSArchitects, 1484 South State Street, Salt Lake City, Utah 84115.

The Work consists of the following:

1. The Work includes, but is not limited to, the demolition of the existing vinyl wall covering, vinyl
composite tile, walk off carpet tile, broadloom carpet, carpet tile and rubber base. Installation
of new vinyl wall covering, vinyl composite tile, walk off carpet tile, carpet tile, rubber stair treads
and rubber base. Clean, repair and seal existing ceramic wall/floor tile.

TYPE OF CONTRACT

Project will be constructed under a single prime contract.

SUMMARY 01100-1



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE

DFCM #08188310 Provo Regional Center
HFSA #0816.01

15

A.

1.6

1.7

1.8

USE OF PREMISES

General: Contractor shall have limited use of premises for construction operations as indicated on
Drawings by the Contract limits.

Use of Site: Limit use of premises to areas within the Contract limits indicated. Do not disturb
portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine constructions operations to the construction limit line shown on the drawings.

2. Owner Occupancy: Allow for Owner occupancy of Project site and use by the public.

3 Driveways and Entrances: Keep driveways loading areas, and entrances serving premises
clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not
use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of materials
and equipment on-site.

Use of Existing Building: Maintain existing building in a weather tight condition throughout
construction period. Repair damage caused by construction operations. Protect building and its
occupants during construction period.

OWNER'S OCCUPANCY REQUIREMENTS

Full Owner Occupancy: Owner will occupy the building during entire construction period. Cooperate

with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform

the Work so as not to interfere with Owner's day-to-day operations. Maintain existing exits, unless
otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
Do not close or obstruct walkways, corridors, or other occupied or used facilities without written
permission from Owner and authorities having jurisdiction.

WORK RESTRICTIONS

On-Site Work Hours: Work shall be generally performed inside the existing building during normal

business working hours of 7:00 a.m. to 6:00 p.m., Monday through Thursday, except as otherwise

indicated.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted under the following condition:

1. 72-hour notice of shut-down coordinated with owner.

SPECIFICATION FORMATS AND CONVENTIONS

SUMMARY 01100 -2



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE
DFCM #08188310 Provo Regional Center
HFSA #0816.01

A.  Specification Format: The Specifications are organized into Divisions and Sections using the
16-division format.

1.

Section Identification: The Specifications use Section numbers and titles to help
cross-referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers are not
used. Consult the table of contents at the beginning of the Project Manual to determine
numbers and names of Sections in the Contract Documents.

Division 1: Sections in Division 1 govern the execution of the Work of all Sections in the
Specifications.

B.  Specification Content: The Specifications use certain conventions for the style of language and the
intended meaning of certain terms, words, and phrases when used in particular situations. These
conventions are as follows:

1.

Abbreviated Language: Language used in the Specifications and other Contract Documents
is abbreviated. Words and meanings shall be interpreted as appropriate. Words implied, but
not stated, shall be inferred as the sense requires. Singular words shall be interpreted as
plural, and plural words shall be interpreted as singular where applicable as the context of the
Contract Documents indicates.

Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for clarity to
describe responsibilities that must be fulfilled indirectly by Contractor or by others when so
noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context, are implied

where a colon () is used within a sentence or phrase.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01100

SUMMARY

01100 -3



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE
DFCM #08188310 Provo Regional Center
HFSA #0816.01

SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative provisions for coordinating construction operations on Project
including, but not limited to, the following:

1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.

B. Related Sections include the following:

1. Division 1 Section "Closeout Procedures" for coordinating Contract closeout.

1.3 COORDINATION

A.  Coordination: Coordinate construction operations included in different Sections of the Specifications
to ensure efficient and orderly installation of each part of the Work. Coordinate construction
operations, included in different Sections, that depend on each other for proper installation,
connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before or after
its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum

accessibility for required maintenance, service, and repair.

Make adequate provisions to accommodate items scheduled for later installation.

Where availability of space is limited, coordinate installation of different components to ensure

maximum performance and accessibility for required maintenance, service, and repair of all

components, including mechanical and electrical.

Hw

B. Prepare memoranda for distribution to each party involved, outlining special procedures required for
coordination. Include such items as required notices, reports, and list of attendees at meetings.
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1.4

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work
is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative procedures
with other construction activities and activities of other contractors to avoid conflicts and to ensure
orderly progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.

Project closeout activities.

©CoNoOsWNE

SUBMITTALS

Coordination Drawings: Prepare Coordination Drawings if limited space availability necessitates
maximum utilization of space for efficient installation of different components or if coordination is
required for installation of products and materials fabricated by separate entities.

1. Content: Project-specific information, drawn accurately to scale. Do not base Coordination
Drawings on reproductions of the Contract Documents or standard printed data. Include the
following information, as applicable:

a. Indicate functional and spatial relationships of components of architectural, structural,
civil, mechanical, and electrical systems.

b. Indicate required installation sequences.

C. Indicate dimensions shown on the Contract Drawings and make specific note of

dimensions that appear to be in conflict with submitted equipment and minimum
clearance requirements. Provide alternate sketches to Architect for resolution of such
conflicts. Minor dimension changes and difficult installations will not be considered
changes to the Contract.

2. Sheet Size: At least 8-1/2 by 11 inches but no larger than 30 by 42 inches.
3. Number of Copies: Submit six opaque copies of each submittal. Architect will return three.
4 Refer to individual Sections for Coordination Drawing requirements for Work in those Sections.

Key Personnel Names: Within 15 days of starting construction operations, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project site.
Identify individuals and their duties and responsibilities; list addresses and telephone numbers,
including home and office telephone numbers. Provide names, addresses, and telephone numbers
of individuals assigned as standbys in the absence of individuals assigned to Project.
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1.6

1. Post copies of list in Project meeting room, in temporary field office, and by each temporary
telephone. Keep list current at all times.

ADMINISTRATIVE AND SUPERVISORY PERSONNEL

PROJECT MEETINGS

General: The Architect will schedule and conduct meetings and conferences at Project site, unless
otherwise indicated.

1. Attendees: Inform subcontractors and suppliers and others involved, and individuals whose
presence is required, of date and time of each meeting.
2. Minutes: The Architect will record significant discussions and agreements achieved.

Preconstruction Conference: Schedule a preconstruction conference before starting construction,
at a time convenient to Owner and Architect, but no later than 15 days after execution of the
Agreement. Hold the conference at Project site or another convenient location. Conduct the meeting
to review responsibilities and personnel assignments.

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; Contractor
and its superintendent; major subcontractors; suppliers; and other concerned parties shall
attend the conference. All participants at the conference shall be familiar with Project and
authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the following:

Tentative construction schedule.

Phasing.

Critical work sequencing and long-lead items.
Designation of key personnel and their duties.
Procedures for processing field decisions and Change Orders.
Procedures for requests for interpretations (RFIs).
Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

CCWSQTOSITATISQ@TOQ0TY
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3.

V. Progress cleaning.
w.  Working hours.

Minutes: Architect will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each
construction activity that requires coordination with other construction.

1.

Attendees: Installer and representatives of manufacturers and fabricators involved in or
affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise Architect of
scheduled meeting dates.

Agenda: Review progress of other construction activities and preparations for the particular
activity under consideration, including requirements for the following:

The Contract Documents.

Options.

Related requests for interpretations (RFIs).
Related Change Orders.

Purchases.

Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Compatibility problems.

Time schedules.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Compatibility of materials.

Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Installation procedures.

Coordination with other work.

Required performance results.

Protection of adjacent work.

Protection of construction and personnel.

SXE<ETVOSTQTOS3ITATISQ@TOR0DTY

Record significant conference discussions, agreements, and disagreements, including required
corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties who should
have been present.

Do not proceed with installation if the conference cannot be successfully concluded. Initiate
whatever actions are necessary to resolve impediments to performance of the Work and
reconvene the conference at earliest feasible date.
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D. Progress Meetings: Architect will conduct progress meetings at weekly intervals. Coordinate dates
of meetings with preparation of payment requests.

1. Attendees: In addition to representatives of Owner and Architect, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the conference shall be familiar with Project and authorized to
conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review other
items of significance that could affect progress. Include topics for discussion as appropriate
to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting. Determine
whether each activity is on time, ahead of schedule, or behind schedule, in relation to
Contractor's Construction Schedule. Determine how construction behind schedule will
be expedited; secure commitments from parties involved to do so. Discuss whether
schedule revisions are required to ensure that current and subsequent activities will be
completed within the Contract Time.

1) Review schedule for next period.
b. Review present and future needs of each entity present, including the following:

1) Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6)  Access.

7)  Site utilization.

8)  Temporary facilities and controls.

9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.

13) Status of correction of deficient items.
14) Field observations.

15) Requests for interpretations (RFIS).
16) Status of proposal requests.

17) Pending changes.

18) Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

3. Minutes: Architect will record and distribute to Contractor the meeting minutes.

4. Reporting: Distribute minutes of the meeting to each party present and to parties who should
have been present.
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a. Schedule Updating: Revise Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue revised
schedule concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01310
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SECTION 01322 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

11

A.

1.2

A.

B.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Preconstruction videotapes.

Related Sections include the following:
1. Division 1 Section "Submittal Procedures" for submitting photographic documentation.

2. Division 1 Section "Cut and Patch" for photographic documentation before selective demolition
operations commence.

PART 2 - PRODUCTS

2.1

A.

B.

PHOTOGRAPHIC MEDIA

Digital Images: Provide images in uncompressed TIFF format, produced by a digital camera with
minimum sensor size of 4.0 megapixels, and at an image resolution of not less than 1024 by 768
pixels.

Videotape Format: Provide high-quality, 1/2-inch, VHS color videotape in full-size cassettes, T-90
minutes long.

1. Tape quality shall be adequate to create photographic prints to be made from individual frames.

PART 3 - EXECUTION

3.1

CONSTRUCTION PHOTOGRAPHS
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A.

3.2

General: Take photographs using the maximum range of depth of field, and that are in focus, to
clearly show the Work. Photographs with blurry or out-of-focus areas will not be accepted.

1. Maintain key plan with each set of construction photographs that identifies each photographic
location.

Digital Images: Submit digital images exactly as originally recorded in the digital camera, without
alteration, manipulation, editing, or modifications using image-editing software.

1. Date and Time: Include date and time in flename for each image.
2. Field Office Images: Maintain one set of images on CD-ROM in the field office at Project site,
available at all times for reference.

Preconstruction Photographs: Before commencement of demolition and starting construction, take
digital photographs of Project site and surrounding properties, including existing items to remain
during construction, from different vantage points.

1. Flag construction limits before taking construction photographs.

2. Take fifteen photographs to show existing conditions adjacent to property before starting the
Work.

3. Take additional photographs as required to record settlement or cracking of adjacent
structures, pavements, and improvements.

CONSTRUCTION VIDEOTAPES

Recording: Mount camera on tripod before starting recording, unless otherwise necessary to show
area of construction. Display continuous running time and date. At start of each videotape, record
weather conditions from local newspaper or television and the actual temperature reading at Project
site.

Narration: Describe scenes on videotape by audio narration by microphone while videotape is
recorded. Include description of items being viewed, recent events, and planned activities. At each
change in location, describe vantage point, location, direction (by compass point), and elevation or
story of construction.

1. Confirm date and time at beginning and end of recording.

Preconstruction Videotape: Before starting demolition, record videotape of Project site and
surrounding properties from different vantage points.

1. Flag construction limits before recording construction videotapes.

2. Show existing conditions adjacent to Project site before starting the Work.

3. Show protection efforts by Contractor.

END OF SECTION 01322
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SECTION 01330 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for submitting Shop Drawings,
Product Data, Samples, and other submittals.

Related Sections include the following:

1. Division 1 Section "Project Management and Coordination” for submitting and distributing
meeting and conference minutes and for submitting Coordination Drawings.

Division 1 Section "Closeout Procedures" for submitting warranties.

Division 1 Section "Project Record Documents” for submitting Record Drawings, Record
Specifications, and Record Product Data.

4. Divisions 2 through 16 Sections for specific requirements for submittals in those Sections.

2.
3.

DEFINITIONS

Action Submittals: Written and graphic information that requires Architect's responsive action.
Informational Submittals: Written information that does not require Architect's responsive action.
Submittals may be rejected for not complying with requirements.

SUBMITTAL PROCEDURES

General: Electronic copies of CAD Drawings of the Contract Drawings will not be provided by
Architect for Contractor's use in preparing submittals..

Coordination: Coordinate preparation and processing of submittals with performance of construction
activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

SUBMITTAL PROCEDURES 01330-1
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E.

2.

Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a.  Architect reserves the right to withhold action on a submittal requiring coordination with
other submittals until related submittals are received.

Processing Time: Allow enough time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the Contract
Time will be authorized because of failure to transmit submittals enough in advance of the Work to
permit processing, including resubmittals.

1.

Hw

Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when a
submittal being processed must be delayed for coordination.

Intermediate Review: If intermediate submittal is necessary, process it in same manner as
initial submittal.

Resubmittal Review: Allow 15 days for review of each resubmittal.

Sequential Review: Where sequential review of submittals by Architect's consultants, Owner,
or other parties is indicated, allow 21 days for initial review of each submittal.

Identification: Place a permanent label or title block on each submittal for identification.

1.
2.

3.

Indicate name of firm or entity that prepared each submittal on label or title block.

Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's
review and approval markings and action taken by Architect.

Include the following information on label for processing and recording action taken:

Project name.

Date.

Name and address of Architect.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Submittal number or other unique identifier, including revision identifier.

S@~roa0ow

1)  Submittal number shall use Specification Section number followed by a decimal
point and then a sequential number (e.g., 06100.01). Resubmittals shall include
an alphabetic suffix after another decimal point (e.g., 06100.01.A).

i. Number and title of appropriate Specification Section.
j- Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.
l. Other necessary identification.

Deviations: Highlight, encircle, or otherwise specifically identify deviations from the Contract
Documents on submittals.
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F.  Additional Copies: Unless additional copies are required for final submittal, and unless Architect
observes noncompliance with provisions in the Contract Documents, initial submittal may serve as
final submittal.

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of copies
to Architect.

2. Additional copies submitted for maintenance manuals will not be marked with action taken and
will be returned.

G. Transmittal: Package each submittal individually and appropriately for transmittal and handling.
Transmit each submittal using a transmittal form. Architect will return submittals, without review,
received from sources other than Contractor.

1. Transmittal Form: Provide locations on form for the following information:

Project name.

Date.

Destination (To:).

Source (From:).

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.

Specification Section number and title.

Drawing number and detail references, as appropriate.
Transmittal number, numbered consecutively.
Submittal and transmittal distribution record.
Remarks.

Signature of transmitter.

TRTTSQ@T0 o0 T
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2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant
information, requests for data, revisions other than those requested by Architect on previous
submittals, and deviations from requirements in the Contract Documents, including minor
variations and limitations. Include same label information as related submittal.

H. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of revision.

3. Resubmit submittals until they are marked "Reviewed, no exceptions taken”, or ."Furnish as
corrected”.

l. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

J. Use for Construction: Use only final submittals with mark indicating "Reviewed, no exceptions taken”,
or ."Furnish as corrected" taken by Architect.
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PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS

A.  General: Prepare and submit Action Submittals required by individual Specification Sections.

B. Product Data: Collect information into a single submittal for each element of construction and type
of product or equipment.

1.

2.
3.

If information must be specially prepared for submittal because standard printed data are not
suitable for use, submit as Shop Drawings, not as Product Data.

Mark each copy of each submittal to show which products and options are applicable.
Include the following information, as applicable:

S3TATTSQ@T0o0T

Manufacturer's written recommendations.
Manufacturer's product specifications.
Manufacturer's installation instructions.

Standard color charts.

Manufacturer's catalog cuts.

Wiring diagrams showing factory-installed wiring.
Printed performance curves.

Operational range diagrams.

Mill reports.

Standard product operation and maintenance manuals.
Compliance with specified referenced standards.
Testing by recognized testing agency.
Application of testing agency labels and seals.
Notation of coordination requirements.

Submit Product Data before or concurrent with Samples.
Number of Copies: Submit five copies of Product Data, unless otherwise indicated. Architect
will return two copies. Mark up and retain one returned copy as a Project Record Document.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop
Drawings on reproductions of the Contract Documents or standard printed data.

1.

Preparation: Fully illustrate requirements in the Contract Documents. Include the following
information, as applicable:

~Po0OTp

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, including power, signal, and control wiring.
Shopwork manufacturing instructions.
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Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship to adjoining construction clearly indicated.

Seal and signature of professional engineer if specified.

Wiring Diagrams: Differentiate between manufacturer-installed and field-installed wiring.

O3 3T XTTo@

Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.

Number of Copies: Submit two opaque (bond) copies of each submittal. Architect will return
one copy.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between submittal
and actual component as delivered and installed.

1.

2.

Transmit Samples that contain multiple, related components such as accessories together in
one submittal package.
Identification: Attach label on unexposed side of Samples that includes the following:

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of appropriate Specification Section.

cooo

Disposition: Maintain sets of approved Samples at Project site, available for quality-control
comparisons throughout the course of construction activity. Sample sets may be used to
determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual Specification
Sections. Such Samples must be in an undamaged condition at time of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's property,
are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections
of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit two full set(s) of available choices where color, pattern,
texture, or similar characteristics are required to be selected from manufacturer's product
line. Architect will return submittal with options selected.

Samples for Verification: Submit full-size units or Samples of size indicated, prepared from
same material to be used for the Work, cured and finished in manner specified, and physically
identical with material or product proposed for use, and that show full range of color and texture
variations expected. Samples include, but are not limited to, the following: partial sections of
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2.2

manufactured or fabricated components; small cuts or containers of materials; complete units
of repetitively used materials; swatches showing color, texture, and pattern; color range sets;
and components used for independent testing and inspection.

a. Number of Samples: Submit five sets of Samples. Architect will retain three Sample
sets; remainder will be returned.

1) Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to be
demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in material
or product represented by a Sample, submit at least three sets of paired units that
show approximate limits of variations.

Product Schedule or List: As required in individual Specification Sections, prepare a written summary
indicating types of products required for the Work and their intended location. Include the following
information in tabular form:

Type of product. Include unique identifier for each product.

Number and name of room or space.

Location within room or space.

Number of Copies: Submit five copies of product schedule or list, unless otherwise indicated.
Architect will return two copies.

PwnE

a. Mark up and retain one returned copy as a Project Record Document.

Contractor's Construction Schedule: Prepare bar chart schedule and submit every week at the
Construction Progress Meeting.

Subcontract List: Prepare awritten summary identifying individuals or firms proposed for each portion
of the Work, including those who are to furnish products or equipment fabricated to a special design.
Include the following information in tabular form:

Name, address, and telephone number of entity performing subcontract or supplying products.
Number and title of related Specification Section(s) covered by subcontract.

Drawing number and detail references, as appropriate, covered by subcontract.

Number of Copies: Submit five copies of subcontractor list, unless otherwise indicated.
Architect will return two copies.

PwnE

a. Mark up and retain one returned copy as a Project Record Document.

INFORMATIONAL SUBMITTALS
General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit three copies of each submittal, unless otherwise indicated.
Architect will not return copies.
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2. Certificates and Certifications: Provide a notarized statement that includes signature of entity
responsible for preparing certification. Certificates and certifications shall be signed by an
officer or other individual authorized to sign documents on behalf of that entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 1 Section "Quality
Requirements."

B. Coordination Drawings: Comply with requirements specified in Division 1 Section "Project
Management and Coordination."

C. Welding Certificates: Prepare written certification that welding procedures and personnel comply with
requirements in the Contract Documents. Submit record of Welding Procedure Specification (WPS)
and Procedure Qualification Record (PQR) on AWS forms. Include names of firms and personnel
certified.

D. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that Installer
complies with requirements in the Contract Documents and, where required, is authorized by
manufacturer for this specific Project.

E. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

F. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that product
complies with requirements in the Contract Documents.

G. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that material
complies with requirements in the Contract Documents.

H.  Manufacturer's Instructions: Prepare written or published information that documents manufacturer's
recommendations, guidelines, and procedures for installing or operating a product or equipment.
Include name of product and name, address, and telephone number of manufacturer. Include the
following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

ogkrwnE

l. Manufacturer's Field Reports: Prepare written information documenting factory-authorized service
representative’s tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number of factory-authorized service representative making
report.
Statement on condition of substrates and their acceptability for installation of product.

2.
3. Statement that products at Project site comply with requirements.
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4. Summary of installation procedures being followed, whether they comply with requirements
and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed performance

complies with requirements.

Statement whether conditions, products, and installation will affect warranty.

Other required items indicated in individual Specification Sections.

No

PART 3 - EXECUTION

3.1

3.2

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for compliance
with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp
before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and
location, submittal number, Specification Section title and number, name of reviewer, date of
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

ARCHITECT'S / ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp and will
return them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it. Architect will stamp each submittal with an action stamp and
will mark stamp appropriately to indicate action taken.

Informational Submittals: Architect will review each submittal and will not return it, or will return it if
it does not comply with requirements. Architect will forward each submittal to appropriate party.

Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without
review.

Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 01330

SUBMITTAL PROCEDURES 01330 -8



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE

DFCM #08188310 Provo Regional Center
HFSA #0816.01

SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11

1.2

1.3

1.4

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

Related Sections include the following:

1. Division 1 Section "Summary" for limitations on utility interruptions and other work restrictions.

2. Division 1 Section "Submittal Procedures" for procedures for submitting copies of
implementation and termination schedule and utility reports.

3. Divisions 2 through 16 Sections for temporary heat, ventilation, and humidity requirements for
products in those Sections.

DEFINITIONS

Permanent Enclosure: As determined by Architect, permanent or temporary roofing is complete,

insulated, and weathertight; exterior walls are insulated and weathertight; and all openings are closed

with permanent construction or substantial temporary closures.

SUBMITTALS

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for

construction personnel.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary electric
service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each temporary
utility before use. Obtain required certifications and permits.
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1.6

A.

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Installer of each permanent service shall assume
responsibility for operation, maintenance, and protection of each permanent service during its use
as a construction facility before Owner's acceptance, regardless of previously assigned
responsibilities.

PART 2 - PRODUCTS

2.1

2.2

2.3

MATERIALS

Lumber and Plywood: Comply with requirements in Division 6 Section " Miscellaneous Carpentry."
Gypsum Board: Minimum ¥z inch thick by 48 inches wide by maximum available lengths; regular-type
panels with tapered edges. Comply with ASTM C 36/C 36M.

TEMPORARY FACILITIES

Port-A-Potty

EQUIPMENT

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations
and classes of fire exposures.

PART 3 - EXECUTION

3.1

3.2

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required by progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no
longer needed or are replaced by authorized use of completed permanent facilities.
TEMPORARY UTILITY INSTALLATION

General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.
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B.  Sewers and Drainage: Provide temporary utilities to remove effluent lawfully.
1. Connect temporary sewers to municipal system as directed by authorities having jurisdiction.

C. Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction.

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with authorities having jurisdiction for type, number, location,
operation, and maintenance of fixtures and facilities.

E. Heating: Provide temporary heating required by construction activities for curing or drying of
completed installations or for protecting installed construction from adverse effects of low
temperatures or high humidity. Select equipment that will not have a harmful effect on completed
installations or elements being installed.

F.  Ventilation and Humidity Control: Provide temporary ventilation required by construction activities for
curing or drying of completed installations or for protecting installed construction from adverse effects
of high humidity. Select equipment that will not have a harmful effect on completed installations or
elements being installed. Coordinate ventilation requirements to produce ambient condition required
and minimize energy consumption.

G. Lighting: Provide temporary lighting with local switching that provides adequate illumination for
construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements without
operating entire system.
2. Install lighting for Project identification sign.

H. Telephone Service: Provide temporary telephone service in common-use facilities for use by all
construction personnel. Install one telephone line(s) for each field office.

1. Provide additional telephone lines for the following:

a. Provide a dedicated telephone line for each facsimile machine and computer in each field
office.

2. Ateach telephone, post a list of important telephone numbers.

Police and fire departments.

Ambulance service.

Contractor's home office.

Architect's office.

Engineers' offices.

Owner's office.

Principal subcontractors' field and home offices.

@~ooooTy
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3. Provide superintendent with cellular telephone for use when away from field office.

3.3 SUPPORT FACILITIES INSTALLATION
A.  General: Comply with the following:
1. Maintain support facilities until near Substantial Completion. Remove before Substantial
Completion. Personnel remaining after Substantial Completion will be permitted to use
permanent facilities, under conditions acceptable to Owner.

B. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

C. Parking: Provide temporary parking areas for construction personnel.

D. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction.
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining
properties nor endanger permanent Work or temporary facilities.
2. Remove snow and ice as required to minimize accumulations.
E. Project Identification and Temporary Signs: Provide Project identification and other signs as
indicated on Drawings. Install signs where indicated to inform public and individuals seeking entrance
to Project. Unauthorized signs are not permitted.

1. Provide temporary, directional signs for construction personnel and visitors.
2. Maintain and touch up signs so they are legible at all times.

F.  Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste
from construction operations. Comply with requirements of authorities having jurisdiction.

G. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools and
equipment” and not temporary facilities.

H.  Temporary Elevator Use: Refer to Division 14 Sections for temporary use of new elevators.

l. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders are
not adequate.

J. Temporary Use of Permanent Stairs: Cover finished, permanent stairs with protective covering of
plywood or similar material so finishes will be undamaged at time of acceptance.
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3.4

A.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Environmental Protection: Provide protection, operate temporary facilities, and conduct construction
in ways and by methods that comply with environmental regulations and that minimize possible air,
waterway, and subsoil contamination or pollution or other undesirable effects.

1. Comply with work restrictions specified in Division 1 Section "Summary."

Stormwater Control: Comply with authorities having jurisdiction. Provide barriers in and around
excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy rains.

Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line of
trees to protect vegetation from damage from construction operations. Protect tree root systems from
damage, flooding, and erosion.

Pest Control: Engage pest-control service to recommend practices to minimize attraction and
harboring of rodents, roaches, and other pests and to perform extermination and control procedures
at regular intervals so Project will be free of pests and their residues at Substantial Completion.
Obtain extended warranty for Owner. Perform control operations lawfully, using environmentally safe
materials.

Security Enclosure and Lockup: Install substantial temporary enclosure around partially completed
areas of construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft,
and similar violations of security.

Barricades, Warning Signs, and Lights: Comply with requirements of authorities having jurisdiction
for erecting structurally adequate barricades, including warning signs and lighting.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress and
completed, from exposure, foul weather, other construction operations, and similar activities. Provide
temporary weathertight enclosure for building exterior.

1.  Where heating or cooling is needed and permanent enclosure is not complete, insulate
temporary enclosures.

Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and
to separate areas occupied by Owner from fumes and noise.

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, and
fire-retardant plywood on construction operations side.

2. Construct dustproof partitions with 2 layers of 3-mil polyethylene sheet on each side. Cover
floor with 2 layers of 3-mil polyethylene sheet, extending sheets 18 inches up the sidewalls.
Overlap and tape full length of joints. Cover floor with fire-retardant plywood.

a. Construct vestibule and airlock at each entrance through temporary partition with not less
than 48 inches between doors. Maintain water-dampened foot mats in vestibule.

3. Insulate partitions to provide noise protection to occupied areas.
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Seal joints and perimeter. Equip partitions with dustproof doors and security locks.
Protect computer equipment.

Protect air-handling equipment.

Weather strip openings.

Provide walk-off mats at each entrance through temporary partition.

©NOo g

l. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed
to protect against reasonably predictable and controllable fire losses. Comply with NFPA 241.

1. Smoking is prohibited inside the building. Outside smoking is prohibited within 25 feet of
building.

2. Supervise welding operations, combustion-type temporary heating units, and similar sources
of fire ignition according to requirements of authorities having jurisdiction.

a. All welding operations require a fire watch.

3. Develop and supervise an overall fire-prevention and -protection program for personnel at
Project site. Review needs with local fire department and establish procedures to be followed.
Instruct personnel in methods and procedures. Post warnings and information.

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning sign
stating that hoses are for fire-protection purposes only and are not to be removed. Match hose
size with outlet size and equip with suitable nozzles.

3.5 OPERATION, TERMINATION, AND REMOVAL

A.  Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse,
limit availability of temporary facilities to essential and intended uses.

B. Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and
similar facilities on a 24-hour basis where required to achieve indicated results and to avoid
possibility of damage.

C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight.

D. Temporary Facility Changeover: Do not change over from using temporary security and protection
facilities to permanent facilities until Substantial Completion.

E. Termination and Removal: Remove each temporary facility when need for its service has ended,
when it has been replaced by authorized use of a permanent facility, or no later than Substantial
Completion. Complete or, if necessary, restore permanent construction that may have been delayed
because of interference with temporary facility. Repair damaged Work, clean exposed surfaces, and
replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor. Owner
reserves right to take possession of Project identification signs.
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2. Remove temporary paving notintended for or acceptable for integration into permanent paving.
Where area is intended for landscape development, remove soil and aggregate fill that do not
comply with requirements for fill or subsoil. Remove materials contaminated with road oil,
asphalt and other petrochemical compounds, and other substances that might impair growth
of plant materials or lawns. Repair or replace street paving, curbs, and sidewalks at temporary
entrances, as required by authorities having jurisdiction.

3. At Substantial Completion, clean and renovate permanent facilities used during construction
period. Comply with final cleaning requirements specified in Division 1 Section "Closeout
Procedures."

END OF SECTION 01500

TEMPORARY FACILITIES AND CONTROLS 01500 - 7



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE
DFCM #08188310 Provo Regional Center
HFSA #0816.01

SECTION 01700 - EXECUTION REQUIREMENTS

PART 1 - GENERAL

11 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes general procedural requirements governing execution of the Work including,
but not limited to, the following:

General installation of products.
Progress cleaning.

Protection of installed construction.
Correction of the Work.

el e

B. Related Sections include the following:

1. Division 1 Section "Project Management and Coordination" for procedures for coordinating field

engineering with other construction activities.

Division 1 Section "Submittal Procedures" for submitting surveys.

Division 1 Section "Cutting and Patching" for procedural requirements for cutting and patching

necessary for the installation or performance of other components of the Work.

4. Division 1 Section "Closeout Procedures" for submitting final property survey with Project
Record Documents, recording of Owner-accepted deviations from indicated lines and levels,
and final cleaning.

2.
3.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 EXAMINATION
A. Existing Conditions: The existence and location of site improvements, utilities, and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and verify the existence
and location of mechanical and electrical systems and other construction affecting the Work.

1. Before construction, verify the location and points of connection of utility services.
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3.2

Existing Utilities: The existence and location of underground and other utilities and construction
indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the
existence and location of underground utilities and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of sanitary
sewer, storm sewer, and water-service piping; and underground electrical services.

2. Furnish location data for work related to Project that must be performed by public utilities
serving Project site.

Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances and other
conditions affecting performance. Record observations.

1.  Written Report: Where a written report listing conditions detrimental to performance of the
Work is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

cooo

2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes
or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

4, Examine walls, floors, and roofs for suitable conditions where products and systems are to be
installed.

5. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding
with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to other
construction, verify dimensions of other construction by field measurements before fabrication.
Coordinate fabrication schedule with construction progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically
on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include a
detailed description of problem encountered, together with recommendations for changing the
Contract Documents. Submit requests on CSI Form 13.2A, "Request for Interpretation.”
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3.3

A.

3.4

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for maintenance and
ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

4. Maintain minimum headroom clearance of 7 feet in spaces without a suspended ceiling.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results. Maintain
conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be factory
prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions
are made for locating and installing products to comply with indicated requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights
directed by Architect.

Allow for building movement, including thermal expansion and contraction.

Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site
in time for installation.

2.
3.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

PROGRESS CLEANING
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A.

3.5

General: Clean Project site and work areas daily, including common areas. Coordinate progress
cleaning for joint-use areas where more than one installer has worked. Enforce requirements strictly.
Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.

2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is
expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark
containers appropriately and dispose of legally, according to regulations.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper
execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work
area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions
of manufacturer or fabricator of product installed, using only cleaning materials specifically
recommended. If specific cleaning materials are not recommended, use cleaning materials that are
not hazardous to health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing waste
materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and adjoining materials
already in place. Apply protective covering where required to ensure protection from damage or
deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through the
remainder of the construction period. Adjustand lubricate operable components to ensure operability
without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the construction,

completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period.

PROTECTION OF INSTALLED CONSTRUCTION
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A.

3.6

Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and finishes.
Comply with requirements in Division 1 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with
matching materials, and properly adjusting operating equipment.

Restore permanent facilities used during construction to their specified condition.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

Repair components that do not operate properly. Remove and replace operating components that
cannot be repaired.

Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01700
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SECTION 01731 - CUTTING AND PATCHING

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes procedural requirements for cutting and patching.
Related Sections include the following:

1. Divisions 2 through 16 Sections for specific requirements and limitations applicable to cutting
and patching individual parts of the Work.

DEFINITIONS

Cutting: Removal of in-place construction necessary to permit installation or performance of other
Work.

Patching: Fitting and repair work required to restore surfaces to original conditions after installation
of other Work.

SUBMITTALS

Cutting and Patching Proposal: Submit a proposal describing procedures at least 10 days before the
time cutting and patching will be performed, requesting approval to proceed. Include the following
information:

1. Extent: Describe cutting and patching, show how they will be performed, and indicate why they
cannot be avoided.

2. Changes to In-Place Construction: Describe anticipated results. Include changes to structural
elements and operating components as well as changes in building's appearance and other
significant visual elements.

3. Products: List products to be used and firms or entities that will perform the Work.

4, Dates: Indicate when cutting and patching will be performed.

5. Utility Services and Mechanical/Electrical Systems: Provide 72-hour notice to Owner prior to
commencing cutting and patching procedures which will disturb or affect mechanical/electrical
systems or service.
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QUALITY ASSURANCE

Structural Elements: Do not cut and patch structural elements in a manner that could change their
load-carrying capacity or load-deflection ratio.

Operational Elements: Do not cut and patch operating elements and related components in a manner
that results in reducing their capacity to perform as intended or that results in increased maintenance
or decreased operational life or safety. Operating elements include the following:

1. Fire-suppression systems.
2. Mechanical systems piping and ducts.
3. Electrical wiring systems.

Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components in a
manner that could change their load-carrying capacity, that results in reducing their capacity to
perform as intended, or that results in increased maintenance or decreased operational life or
safety. Miscellaneous elements include the following:

1.  Water, moisture, or vapor barriers.
2. Exterior curtain-wall construction.
3. Piping, ductwork, vessels, and equipment.

Visual Requirements: Do not cut and patch construction in a manner that results in visual evidence
of cutting and patching. Do not cut and patch construction exposed on the exterior or in occupied
spaces in a manner that would, in Architect's opinion, reduce the building's aesthetic qualities.
Remove and replace construction that has been cut and patched in a visually unsatisfactory manner.

Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved in
cutting and patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts before proceeding.

PART 2 - PRODUCTS

2.1

MATERIALS
General: Comply with requirements specified in other Sections.

In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use materials
that visually match in-place adjacent surfaces to the fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when installed, will
match the visual and functional performance of in-place materials.
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PART 3 - EXECUTION

3.1

A.

3.2

3.3

EXAMINATION

Examine surfaces to be cut and patched and conditions under which cutting and patching are to be
performed.

1. Compatibility: Before patching, verify compatibility with and suitability of substrates, including
compatibility with in-place finishes or primers.
2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.

PREPARATION
Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage. Provide
protection from adverse weather conditions for portions of Project that might be exposed during
cutting and patching operations.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage to
adjoining areas.

Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are
required to be removed, relocated, or abandoned, bypass such services/systems before cutting to
prevent interruption to occupied areas.

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching
at the earliest feasible time, and complete without delay.

1.  Cutin-place construction to provide for installation of other components or performance of other
construction, and subsequently patch as required to restore surfaces to their original condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or adjoining
construction. If possible, review proposed procedures with original Installer; comply with original
Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not hammering and
chopping. Cut holes and slots as small as possible, neatly to size required, and with minimum
disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
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4.

5.

6.

Excavating and Backfilling: Comply with requirements in applicable Division 2 Sections where
required by cutting and patching operations.

Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed.
Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture
or other foreign matter after cutting.

Proceed with patching after construction operations requiring cutting are complete.

C. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as possible.
Provide materials and comply with installation requirements specified in other Sections.

1.

2.

Inspection: Where feasible, test and inspect patched areas after completion to demonstrate
integrity of installation.

Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into
retained adjoining construction in a manner that will eliminate evidence of patching and
refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.

Floors and Walls: Where walls or partitions that are removed extend one finished area into
another, patch and repair floor and wall surfaces in the new space. Provide an even surface
of uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings and
replace with new materials, if necessary, to achieve uniform color and appearance.

a.  Where patching occurs in a painted surface, apply primer and intermediate paint coats
over the patch and apply final paint coat over entire unbroken surface containing the
patch. Provide additional coats until patch blends with adjacent surfaces.

Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition.

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely remove
paint, mortar, oils, putty, and similar materials.

END OF SECTION 01731
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SECTION 01770 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for contract closeout, including, but
not limited to, the following:

1. Inspection procedures.
2. Warranties.
3. Final cleaning.

Related Sections include the following:

1. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record
Specifications, and Record Product Data.

2. Divisions 2 through 16 Sections for specific closeout and special cleaning requirements for the
Work in those Sections.

SUBSTANTIAL COMPLETION

Preliminary Procedures: Before requesting inspection for determining date of Substantial Completion,
complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list,
and reasons why the Work is not complete.

2. Advise Owner of pending insurance changeover requirements.

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

4.  Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar releases.

5. Prepare and submit Project Record Documents, operation and maintenance manuals, Final
Completion construction photographs, damage or settlement surveys, property surveys, and
similar final record information.

6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.
Label with manufacturer's name and model number where applicable.
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7. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Submit test/adjust/balance records.

10. Terminate and remove temporary facilities from Project site, along with mockups, construction
tools, and similar elements.

11. Advise Owner of changeover in heat and other utilities.

12. Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.

13. Complete final cleaning requirements, including touchup painting.

14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

Inspection: Submit a written request for inspection for Substantial Completion. On receipt of request,
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements. Architect
will prepare the Certificate of Substantial Completion after inspection or will notify Contractor of items,
either on Contractor's list or additional items identified by Architect, that must be completed or
corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.

FINAL COMPLETION

Preliminary Procedures: Before requesting final inspection for determining date of Final Completion,
complete the following:

1. Submit a final Application for Payment according to Division 1 Section "Payment Procedures."

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be
completed or corrected (punch list), endorsed and dated by Architect. The certified copy of the
list shall state that each item has been completed or otherwise resolved for acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

4, Submit pest-control final inspection report and warranty.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment,
and systems. Submit demonstration and training videotapes.

Inspection: Submit a written request for final inspection for acceptance. On receipt of request,
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements. Architect
will prepare a final Certificate for Payment after inspection or will notify Contractor of construction that
must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

WARRANTIES
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Submittal Time: Submit written warranties on request of Architect for designated portions of the Work
where commencement of warranties other than date of Substantial Completion is indicated.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of designated
portions of the Work that are completed and occupied or used by Owner during construction period
by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of the Project
Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness
as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab
to identify the product or installation. Provide a typed description of the product or installation,
including the name of the product and the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator
of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or
property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with local
laws and ordinances and Federal and local environmental and antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and maintenance
program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for entire Project or for a portion of Project:
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a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign

deposits.

Rake grounds that are neither planted nor paved to a smooth, even-textured surface.

Remove tools, construction equipment, machinery, and surplus material from Project site.

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of
stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

f. Remove debris and surface dust from limited access spaces, including roofs, plenums,
shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

g. Sweep concrete floors broom clean in unoccupied spaces.

h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if
visible soil or stains remain.

i. Clean transparent materials, including mirrors and glass in doors and windows. Remove
glazing compounds and other noticeable, vision-obscuring materials. Replace chipped
or broken glass and other damaged transparent materials. Polish mirrors and glass,
taking care not to scratch surfaces.

j- Remove labels that are not permanent.

k. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that
already show evidence of repair or restoration.

oo

1) Do not paint over "UL" and similar labels, including mechanical and electrical
nameplates.

Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar
equipment. Remove excess lubrication, paint and mortar droppings, and other foreign
substances.
m. Replace parts subject to unusual operating conditions.
Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting
from water exposure.
0. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces
of diffusers, registers, and grills.
Clean ducts, blowers, and coils if units were operated without filters during construction.
Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. Replace
burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy
starters in fluorescent and mercury vapor fixtures to comply with requirements for new
fixtures.
r. Leave Project clean and ready for occupancy.

>

LT

C. Pest Control: Engage an experienced, licensed exterminator to make a final inspection and rid
Project of rodents, insects, and other pests. Prepare a report.

D. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or

excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous materials into
drainage systems. Remove waste materials from Project site and dispose of lawfully.
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END OF SECTION 01770
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SECTION 01781 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

11

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for Project Record Documents,
including the following:

1. Record Drawings.

2. Record Specifications.

3. Record Product Data.

Related Sections include the following:

1. Division 1 Section "Closeout Procedures" for general closeout procedures.

2. Divisions 2 through 16 Sections for specific requirements for Project Record Documents of the
Work in those Sections.

SUBMITTALS

Record Drawings: Comply with the following:

1. Number of Copies: Submit one set of marked-up Record Prints.

Record Specifications: Submit one copy of Project's Specifications, including addenda and contract
modifications.

Record Product Data: Submit one copy of each Product Data submittal.

1.  Where Record Product Data is required as part of operation and maintenance manuals, submit
marked-up Product Data as an insert in manual instead of submittal as Record Product Data.

PART 2 - PRODUCTS

2.1

RECORD DRAWINGS
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A.

2.2

Record Prints: Maintain one set of blue- or black-line white prints of the Contract Drawings and Shop
Drawings.

1.

Preparation: Mark Record Prints to show the actual installation where installation varies from
that shown originally. Require individual or entity who obtained record data, whether individual
or entity is Installer, subcontractor, or similar entity, to prepare the marked-up Record Prints.

a. Give particular attention to information on concealed elements that would be difficult to
identify or measure and record later.

b.  Accurately record information in an understandable drawing technique.

C. Record data as soon as possible after obtaining it. Record and check the markup before
enclosing concealed installations.

Content: Types of items requiring marking include, but are not limited to, the following:

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

Changes made by Change Order or Construction Change Directive.
Changes made following Architect's written orders.

Details not on the original Contract Drawings.

Field records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

S3TARTTS@Too0T

Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual
physical conditions, completely and accurately. If Shop Drawings are marked, show
cross-reference on the Contract Drawings.

Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between
changes for different categories of the Work at same location.

Mark important additional information that was either shown schematically or omitted from
original Drawings.

Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and
similar identification, where applicable.

RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where installation varies

from that indicated in Specifications, addenda, and contract modifications.
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1. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, and equipment
furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information necessary to
provide a record of selections made.

4. For each principal product, indicate whether Record Product Data has been submitted in
operation and maintenance manuals instead of submitted as Record Product Data.

5. Note related Change Orders, Record Product Data, and Record Drawings where applicable.

RECORD PRODUCT DATA

Preparation: Mark Product Data to indicate the actual product installation where installation varies
substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in
manufacturer's written instructions for installation.

3. Note related Change Orders, Record Specifications, and Record Drawings where applicable.

MISCELLANEOUS RECORD SUBMITTALS

Assemble miscellaneous records required by other Specification Sections for miscellaneous record
keeping and submittal in connection with actual performance of the Work. Bind or file miscellaneous
records and identify each, ready for continued use and reference.

PART 3 - EXECUTION

3.1

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for Project Record
Document purposes. Post changes and modifications to Project Record Documents as they occur;
do not wait until the end of Project.

Maintenance of Record Documents and Samples: Store Record Documents and Samples in the field
office apart from the Contract Documents used for construction. Do not use Project Record
Documents for construction purposes. Maintain Record Documents in good order and in a clean, dry,
legible condition, protected from deterioration and loss. Provide access to Project Record Documents
for Architect's reference during normal working hours.

END OF SECTION 01781
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SECTION 07920 - JOINT SEALANT

PART 1 - GENERAL

11 SUMMARY
A.  This Section includes joint sealants for the following locations:
1. Exterior joints in vertical surfaces and nontraffic horizontal surfaces as indicated below:

a. Joints as indicated.

2. Interior joints in vertical surfaces and horizontal nontraffic surfaces as indicated below:
a. Perimeter joints of exterior openings where indicated.
b. Perimeter joints between interior wall surfaces and frames of interior doors.
C. Perimeter joints of between interior wall surfaces and countertop backsplashes.
d. Other joints as indicated.

3. Interior joints in horizontal traffic surfaces as indicated below:

a. Control and expansion joints in cast-in-place concrete slabs.
b. Other joints as indicated.

B. Related Sections: The following Sections contain requirements that relate to this Section:

1. Division 9 Section “Resilient Sheet Flooring”.

1.2 SYSTEM PERFORMANCE REQUIREMENTS
A.  Provide elastomeric joint sealants that have been produced and installed to establish and to maintain
watertight and airtight continuous seals without causing staining or deterioration of joint substrates.
1.3 SUBMITTALS

A.  General: Submitthe following in accordance with Conditions of Contract and Division 1 Specification
Sections.

B.  Product data from manufacturers for each joint sealant product required.

C. Samples for initial selection purposes in form of manufacturer's standard bead samples, consisting
of strips of actual products showing full range of colors available, for each product exposed to view.
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1.4

15

1.6

1.7

Certificates from manufacturers of joint sealants attesting that their products comply with specification
requirements and are suitable for the use indicated.

Compatibility and adhesion test reports from elastomeric sealant manufacturer indicating that
materials forming joint substrates and joint sealant backings have been tested for compatibility and
adhesion with joint sealants. Include sealant manufacturer's interpretation of test results relative to
sealant performance and recommendations for primers and substrate preparation needed to obtain
adhesion.

Product test reports for each type of joint sealants indicated, evidencing compliance with
requirements specified.

QUALITY ASSURANCE

Single Source Responsibility for Joint Sealant Materials: Obtain joint sealant materials from a single
manufacturer for each different product required.

DELIVERY, STORAGE, AND HANDLING

Deliver materials to Project site in original unopened containers or bundles with labels indicating
manufacturer, product name and designation, color, expiration period for use, pot life, curing time,
and mixing instructions for multicomponent materials.

Store and handle materials in compliance with manufacturer's recommendations to prevent their
deterioration or damage due to moisture, high or low temperatures, contaminants, or other causes.

PROJECT CONDITIONS

Environmental Conditions: Do not proceed with installation of joint sealants under the following
conditions:

1.  When ambient and substrate temperature conditions are outside the limits permitted by joint
sealant manufacturer.
2. When joint substrates are wet.

Joint Width Conditions: Do not proceed with installation of joint sealants where joint widths are less
than allowed by joint sealant manufacturer for application indicated.

Joint Substrate Conditions: Do not proceed with installation of joint sealants until contaminants
capable of interfering with their adhesion are removed from joint substrates.

SEQUENCING AND SCHEDULING
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A.

Sequence installation of joint sealants to occur not less than 21 nor more than 30 days after
completion of waterproofing, unless otherwise indicated.

PART 2 - PRODUCTS

2.1

2.2

2.3

MATERIALS, GENERAL

Compatibility: Provide joint sealants, joint fillers, and other related materials that are compatible with
one another and with joint substrates under conditions of service and application, as demonstrated
by sealant manufacturer based on testing and field experience.

Colors: Provide color of exposed joint sealants to comply with the following:

1. Provide selections made by Architect from manufacturer's full range of standard colors for
products of type indicated.

ELASTOMERIC JOINT SEALANTS

Elastomeric Sealant Standard: Provide manufacturer's standard chemically curing elastomeric
sealants that comply with ASTM C 920 and other requirements indicated on each Elastomeric Joint
Sealant Data Sheet at end of this Section, including those requirements referencing ASTM C 920
classifications for Type, Grade, Class, and Uses.

1. Additional Movement Capability: Where additional movement capability is specified in
Elastomeric Joint Sealant Data Sheet, provide products with the capability, when tested for
adhesion and cohesion under maximum cyclic movement per ASTM C 719, to withstand the
specified percentage change in the joint width existing at time of installation and remain in
compliance with other requirements of ASTM C 920 for Uses indicated.

Products: Subject to compliance with requirements, provide one of the products specified in each
Elastomeric Joint Sealant Data Sheet.

JOINT SEALANT BACKING

General: Provide sealant backings of material and type that are nonstaining; are compatible with joint
substrates, sealants, primers and other joint fillers; and are approved for applications indicated by
sealant manufacturer based on field experience and laboratory testing.

Plastic Foam Joint Fillers: Preformed, compressible, resilient, nonstaining, nonwaxing, nonextruding
strips of flexible plastic foam of material indicated below and of size, shape, and density to control
sealant depth and otherwise contribute to producing optimum sealant performance:

1. Closed-cell polyethylene foam, nonabsorbent to liquid water and gas, nonoutgassing in
unruptured state.
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2.4

2.5

2. Proprietary, reticulated, closed-cell polymeric foam, nonoutgassing, with a density of 2.5 pcf
and tensile strength of 35 psi per ASTM D 1623, and with water absorption less than 0.02 g/cc
per ASTM C 1083.

3.  Any material indicated above.

Elastomeric Tubing Joint Fillers: Neoprene, butyl, EPDM or silicone tubing complying with ASTM D
1056, nonabsorbent to water and gas, capable of remaining resilient at temperatures down to 26 deg.
F. Provide products with low compression set and of size and shape to provide a secondary seal, to
control sealant depth, and otherwise contribute to optimum sealant performance.

Bond-Breaker Tape: Polyethylene tape or other plastic tape as recommended by sealant
manufacturer for preventing sealant from adhering to rigid, inflexible joint filler materials or joint
surfaces at back of joint where such adhesion would result in sealant failure. Provide self-adhesive
tape where applicable.

JOINT FILLERS FOR CONCRETE PAVING

General: Provide joint fillers of thicknesses and widths indicated.

Bituminous Fiber Joint Filler: Preformed strips of composition below, complying with ASTM D 1751:

1.  Asphalt saturated fiberboard.

MISCELLANEOUS MATERIALS

Primer: Material recommended by joint sealant manufacturer where required for adhesion of sealant
to joint substrates indicated, as determined from preconstruction joint sealant-substrate tests and field
tests.

Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and
sealant backing materials, free of oily residues or other substances capable of staining or harming
in any way joint substrates and adjacent nonporous surfaces, and formulated to promote optimum
adhesion of sealants with joint substrates.

Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces
adjacent to joints.

PART 3 - EXECUTION

3.1

EXAMINATION

Examine joints indicated to receive joint sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting joint sealant
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3.2

3.3

D.

performance. Do not proceed with installation of joint sealants until unsatisfactory conditions have
been corrected.

PREPARATION

Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with
recommendations of joint sealant manufacturer and the following requirements:

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint
sealant, including dust, paints (except for permanent, protective coatings tested and approved
for sealant adhesion and compatibility by sealant manufacturer), old joint sealants, oil, grease,
waterproofing, water repellents, water, surface dirt, and frost.

2. Clean concrete, masonry, unglazed surfaces of ceramic tile, and similar porous joint substrate

surfaces by brushing, grinding, blast cleaning, mechanical abrading, or a combination of these

methods to produce a clean, sound substrate capable of developing optimum bond with joint
sealants. Remove loose particles remaining from above cleaning operations by vacuuming or
blowing out joints with oil-free compressed air.

Remove laitance and form release agents from concrete.

Clean metal, glass, porcelain enamel, glazed surfaces of ceramic tile, and other nonporous

surfaces with chemical cleaners or other means that do not stain, harm substrates, or leave

residues capable of interfering with adhesion of joint sealants.

kW

Joint Priming: Prime joint substrates where indicated or where recommended by joint sealant
manufacturer based on preconstruction joint sealant-substrate tests or prior experience. Apply primer
to comply with joint sealant manufacturer's recommendations. Confine primers to areas of joint
sealant bond; do not allow spillage or migration onto adjoining surfaces.

Masking Tape: Use masking tape where required to prevent contact of sealant with adjoining
surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning
methods required to remove sealant smears. Remove tape immediately after tooling without
disturbing joint seal.

INSTALLATION OF JOINT SEALANTS

General: Comply with joint sealant manufacturer's printed installation instructions applicable to
products and applications indicated, except where more stringent requirements apply.

Sealant Installation Standard: Comply with recommendations of ASTM C 1193 for use of joint
sealants as applicable to materials, applications, and conditions indicated.

Acoustical Sealant Application Standard: Comply with recommendations of ASTM C 919 for use of
joint sealants in acoustical applications as applicable to materials, applications, and conditions
indicated.

Installation of Sealant Backings: Install sealant backings to comply with the following requirements:
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3.4

3.5

3.6

1. Install joint fillers of type indicated to provide support of sealants during application and at
position required to produce the cross-sectional shapes and depths of installed sealants relative
to joint widths that allow optimum sealant movement capability.

a. Do not leave gaps between ends of joint fillers.

b. Do not stretch, twist, puncture, or tear joint fillers.

C. Remove absorbent joint fillers that have become wet prior to sealant application and
replace with dry material.

Installation of Sealants: Install sealants by proven techniques that result in sealants directly
contacting and fully wetting joint substrates, completely filling recesses provided for each joint
configuration, and providing uniform, cross-sectional shapes and depths relative to joint widths that
allow optimum sealant movement capability. Install sealants at the same time sealant backings are
installed.

Tooling of Nonsag Sealants: Immediately after sealant application and prior to time skinning or curing
begins, tool sealants to form smooth, uniform beads of configuration indicated, to eliminate air
pockets, and to ensure contact and adhesion of sealant with sides of joint. Remove excess sealants
from surfaces adjacent to joint. Do not use tooling agents that discolor sealants or adjacent surfaces
or are not approved by sealant manufacturer.

1. Provide concave joint configuration per Figure 5Ain ASTM C 1193, unless otherwise indicated.

a. Use masking tape to protect adjacent surfaces of recessed tooled joints.

CLEANING

Clean off excess sealants or sealant smears adjacent to joints as work progresses by methods and
with cleaning materials approved by manufacturers of joint sealants and of products in which joints
occur.

PROTECTION

Protect joint sealants during and after curing period from contact with contaminating substances or
from damage resulting from construction operations or other causes so that they are without
deterioration or damage at time of Substantial Completion. If, despite such protection, damage or
deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately so that
and installations with repaired areas are indistinguishable from original work.

ELASTOMERIC JOINT SEALANT DATA SHEET

Elastomeric Joint Sealant Designation: One part Pourable Urethane Sealant

1. Base Polymer: Urethane.
2. Type: S (single component).
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3. Grade: P (pourable).

4, Class: 25.

5. Use Related to Exposure: T (traffic).

6. Uses Related to Joint Substrates: M, A, and, as applicable to joint substrates indicated.
a. Use O Joint Substrates: Galvanized steel, concrete, ceramic tile.

7. Products:

a. "NR-201 Urexpan", Pecora Corp.
b. "Vulkem 45", Memco.
C. "Sonolastic SL 1", Sonneborn Building Products Division.

B.  Elastomeric Joint Sealant Designation: Multi-part non-sag urethane sealant

Base Polymer: Urethane.

Type: M (Multi component).

Grade: NS (nonsag).

Class: 25.

Additional Movement Capability: 50 percent movement in extension and 50 percent in
compression for a total of 100 percent movement.

Use Related to Exposure: NT (nontraffic).

Uses Related to Joint Substrates: M, G, A, and, as applicable to joint substrates indicated, O.

arwnNpE

No

a. Use O Joint Substrates: Color anodized aluminum, aluminum coated with a high-
performance coating, galvanized steel, ceramic tile.

8. Products:

a. "Dynatrol 11", Pecora Corp.
b. "Vulkem 922", Mameco.
C. "Sonolastic NP2", Sonneborn Building Products Division.

C. Elastomeric Joint Sealant Designation: One part mildew resistant silicone

Base Polymer: Acid-curing silicone.

Type: S (single component).

Grade: NS (nonsag).

Class: 25.

Use Related to Exposure: NT (nontraffic).

Uses Related to Joint Substrates: G, A, and, as applicable to joint substrates indicated, O.

ogkwnE

a. Use O Joint Substrates: Coated glass, color anodized aluminum, aluminum coated with
a high-performance coating, galvanized steel, brick, and ceramic tile.

7. Products:

a. "786 Mildew Resistant", Dow Corning.
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b. "Sanitary 1700", GE Silicones.

D. Elastomeric Joint Sealant Designation: Acrylic-Emulsion Sealant

1. Base Polymer: Acrylic -Emulsion Sealant.
2. Type: S (single component).
3. Grade: NS (nonsag).
4, Class: 25.
5. Use Related to Exposure: NT (nontraffic).
6. Uses Related to Joint Substrates: G, A, and, as applicable to joint substrates indicated
7. Products:
a. "AC-20," Pecora Corp.
b. "Sonolac," Sonneborn Building Products Div., ChemRex, Inc.
C. "Tremco Acrylic Latex 834," Tremco, Inc.

3.7 JOINT SEALANT SCHEDULE

JOINT SEALERS

One-Part Pourable Urethane Sealant

Multi-Part Nonsag Urethane Sealant

One-Part Mildew-Resistant Silicone Sealant

Acrylic-Emulsion Sealant

DESCRIPTION OF JOINT CONSTRUCTION AND
LOCATION WHERE SEALANT IS TYPICALLY APPLIED*

Exterior and interior joints in horizontal surfaces of concrete.

Exterior and interior joints in vertical surfaces of concrete;
between metal and concrete or mortar; interior and exterior
perimeter joints of metal frames in exterior walls; exterior
overhead joints.

Interior joints in vertical surfaces of ceramic tile in toilet
rooms, and perimeter of plumbing fixture/ceramic tile joints.

Interior joints in field-painted vertical and overhead surfaces
at perimeter of hollow metal door and window frames; in
gypsum drywall, concrete, and concrete masonry; and all
other interior joints not indicated otherwise.

END OF SECTION 07920
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SECTION 09651 - RESILIENT FLOOR TILE

PART 1 - GENERAL

11

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions

and Division 1 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Vinyl composition floor tile.

Related Sections:

1. Division 9 Section "Resilient Wall Base and Accessories" for resilient base, reducer strips, and
other accessories installed with resilient floor coverings.

SUBMITTALS

Product Data: For each type of product indicated.

Samples for Verification: Full-size units of each color and pattern of floor tile required.

Qualification Data: For qualified Installer.

Maintenance Data: For each type of floor tile to include in maintenance manuals.

QUALITY ASSURANCE

Installer Qualifications: A qualified installer who employs workers for this Project who are competent
in techniques required by manufacturer for floor tile installation indicated.

1. Engage an installer who employs workers for this Project who are trained or certified by
manufacturer for installation techniques required.

Fire-Test-Response Characteristics: As determined by testing identical products according to
ASTM E 648 or NFPA 253 by a qualified testing agency.

1. Critical Radiant Flux Classification: Class I, not less than 0.45 W/sqg. cm.
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15

1.6

1.7

DELIVERY, STORAGE, AND HANDLING

Store floor tile and installation materials in dry spaces protected from the weather, with ambient
temperatures maintained within range recommended by manufacturer, but not less than 50 deg F or
more than 90 deg F. Store floor tiles on flat surfaces.

PROJECT CONDITIONS

Maintain ambient temperatures within range recommended by manufacturer, but not less than 70
deg F or more than 95 deg F, in spaces to receive floor tile during the following time periods:

1. 48 hours before installation.
2. During installation.
3 48 hours after installation.

Until Substantial Completion, maintain ambient temperatures within range recommended by
manufacturer, but not less than 55 deg F or more than 95 deg F.

Close spaces to traffic during floor tile installation.
Close spaces to traffic for 48 hours after floor tile installation.

Install floor tile after other finishing operations, including painting, have been completed.

EXTRA MATERIALS

Furnish extra materials that match products installed and that are packaged with protective covering
for storage and identified with labels describing contents.

1. Floor Tile: Furnish 1 box for every 50 boxes or fraction thereof, of each type, color, and pattern
of floor tile installed.

PART 2 - PRODUCTS

2.1

VINYL COMPOSITION FLOOR TILE
Products: Subject to compliance with requirements, provide the following:
1. Armstrong World Industries, Inc.; Imperial Texture Standard Excelon.

Tile Standard: ASTM F 1066, Class 2, through-pattern tile.
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C.

Wearing Surface: Smooth.
Thickness: 0.125 inch.
Size: 12 by 12 inches.

Colors and Patterns: Cool White #51899.

INSTALLATION MATERIALS

Trowelable Leveling and Patching Compounds: Latex-modified, portland cement based or blended
hydraulic-cement-based formulation provided or approved by manufacturer for applications indicated.

Adhesives: Water-resistant type recommended by manufacturer to suit floor tile and substrate
conditions indicated.

Floor Polish: Provide protective liquid floor polish products as recommended by manufacturer.

PART 3 - EXECUTION

3.1

3.2

EXAMINATION

Examine substrates, with Installer present, for compliance with requirements for maximum moisture
content and other conditions affecting performance of the Work.

Verify that finishes of substrates comply with tolerances and other requirements specified in other
Sections and that substrates are free of cracks, ridges, depressions, scale, and foreign deposits that
might interfere with adhesion of floor tile.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

Prepare substrates according to manufacturer's written instructions to ensure adhesion of resilient
products.

Concrete Substrates: Prepare according to ASTM F 710.

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners.

2. Remove substrate coatings and other substances that are incompatible with adhesives and that
contain soap, wax, oil, or silicone, using mechanical methods recommended by manufacturer.
Do not use solvents.

3. Alkalinity and Adhesion Testing: Perform tests recommended by manufacturer. Proceed with
installation only after substrates pass testing.
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3.3

4. Moisture Testing: Perform tests recommended by manufacturer and as follows. Proceed with
installation only after substrates pass testing.

a. Perform anhydrous calcium chloride test, ASTM F 1869. Proceed with installation only
after substrates have maximum moisture-vapor-emission rate of 3 Ib of water/1000 sq.
ft. in 24 hours.

b. Perform relative humidity test using in situ probes, ASTM F 2170. Proceed with
installation only after substrates have a maximum 75% relative humidity level
measurement.

Fill cracks, holes, and depressions in substrates with trowelable leveling and patching compound and
remove bumps and ridges to produce a uniform and smooth substrate.

Do not install floor tiles until they are same temperature as space where they are to be installed.

1. Move resilient products and installation materials into spaces where they will be installed at
least 48 hours in advance of installation.

Sweep and vacuum clean substrates to be covered by resilient products immediately before
installation.

FLOOR TILE INSTALLATION

Comply with manufacturer's written instructions for installing floor tile.

Lay out floor tiles from center marks established with principal walls, discounting minor offsets, so
tiles at opposite edges of room are of equal width. Adjust as necessary to avoid using cut widths that
equal less than one-half tile at perimeter.

1. Lay tiles square with room axis.

Match floor tiles for color and pattern by selecting tiles from cartons in the same sequence as
manufactured and packaged, if so numbered. Discard broken, cracked, chipped, or deformed tiles.

1. Lay tiles with grain running in one direction.

Scribe, cut, and fit floor tiles to butt neatly and tightly to vertical surfaces and permanent fixtures
including built-in furniture, cabinets, pipes, outlets, and door frames.

Extend floor tiles into toe spaces, door reveals, closets, and similar openings. Extend floor tiles to
center of door openings.

Maintain reference markers, holes, and openings that are in place or marked for future cutting by
repeating on floor tiles as marked on substrates. Use chalk or other nonpermanent, nonstaining
marking device.
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G. Install floor tiles on covers for telephone and electrical ducts, building expansion-joint covers, and
similar items in finished floor areas. Maintain overall continuity of color and pattern between pieces
of tile installed on covers and adjoining tiles. Tightly adhere tile edges to substrates that abut covers
and to cover perimeters.

H.  Adhere floortiles to flooring substrates using a full spread of adhesive applied to substrate to produce
a completed installation without open cracks, voids, raising and puckering at joints, telegraphing of
adhesive spreader marks, and other surface imperfections.

3.4 CLEANING AND PROTECTION
A.  Comply with manufacturer's written instructions for cleaning and protection of floor tile.
B. Perform the following operations immediately after completing floor tile installation:
1. Remove adhesive and other blemishes from exposed surfaces.
2. Sweep and vacuum surfaces thoroughly.

3. Damp-mop surfaces to remove marks and soil.

C. Protect floor tile products from mars, marks, indentations, and other damage from construction
operations and placement of equipment and fixtures during remainder of construction period.

D. Floor Polish: Remove soil, visible adhesive, and surface blemishes from floor tile surfaces before
applying liquid floor polish.

1.  Apply three coats.

E. Cover floor tile until Substantial Completion.

END OF SECTION 09651
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SECTION 09653 - RESILIENT WALL BASE AND ACCESSORIES

PART 1 - GENERAL

11

1.2

13

1.4

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Resilient base.

2. Resilient stair accessories.

3. Resilient molding accessories.

Related Sections:

1. Division 9 Section "Resilient Floor Tile for resilient floor tile."

2. Division 9 Section "Carpet Tile for carpet tile.”

SUBMITTALS

Product Data: For each type of product indicated.

Samples for Verification: For each type of product indicated, in manufacturer's standard-size
Samples but not less than 12 inches long, of each resilient product color, texture, and pattern

required.

Product Schedule: For resilient products. Use same designations indicated on Drawings.

QUALITY ASSURANCE

Fire-Test-Response Characteristics: As determined by testing identical products according to
ASTM E 648 or NFPA 253 by a qualified testing agency.

1. Critical Radiant Flux Classification: Class I, not less than 0.45 W/sqg. cm.

DELIVERY, STORAGE, AND HANDLING

RESILIENT WALL BASE AND ACCESSORIES 09653 -1



HFSArchitects FLOOR AND WALL COVERINGS UPGRADE

DFCM #08188310 Provo Regional Center
HFSA #0816.01

1.6

1.7

Store resilient products and installation materials in dry spaces protected from the weather, with
ambient temperatures maintained within range recommended by manufacturer, but not less than 50
deg F or more than 90 deg F.

PROJECT CONDITIONS

Maintain ambient temperatures within range recommended by manufacturer, but not less than 70
deg F or more than 95 deg F, in spaces to receive resilient products during the following time periods:

1. 48 hours before installation.
2. During installation.
3 48 hours after installation.

Until Substantial Completion, maintain ambient temperatures within range recommended by
manufacturer, but not less than 55 deg F or more than 95 deg F.

Install resilient products after other finishing operations, including painting, have been completed.

EXTRA MATERIALS

Furnish extra materials that match products installed and that are packaged with protective covering
for storage and identified with labels describing contents.

1. Furnish not less than 10 linear feet for every 500 linear feet or fraction thereof, of each type,
color, pattern, and size of resilient product installed.

PART 2 - PRODUCTS

2.1

RESILIENT BASE

Resilient Base:

1. Manufacturers: Subject to compliance with requirements, provide products by the following:
a. Roppe Corporation, USA.

Resilient Base Standard: ASTM F 1861.

1. Material Requirement: Type TS (rubber, vulcanized thermoset).

2. Manufacturing Method: Group | (solid, homogeneous).

3

Style: Cove (base with toe) for concrete and resilient floor tile, Straight (flat or toeless) for
carpet and carpet tile.
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C.

D.

2.2

Minimum Thickness: 0.125 inch.

Height: 4 inches.

Lengths: Coils in manufacturer's standard length.
Outside Corners: Job formed.

Inside Corners: Job formed.

Finish: Matte.

Colors and Patterns: As indicated on the Finish Legend in the drawings.

RESILIENT STAIR ACCESSORIES
Resilient Stair Treads:

1. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

a. Roppe Corporation, USA.
Resilient Stair Treads Standard: ASTM F 2169.

1. Material Requirement: Type TS (rubber, vulcanized thermoset).
2. Surface Design:

a. Class 2, Pattern: Raised-square design.
Nosing Style: Square, adjustable to cover angles between 60 and 90 degrees.
Nosing Height: 2 inches.
Thickness: 1/4 inch and tapered to back edge.
Size: Lengths and depths to fit each stair tread in one piece.

Risers: Smooth, flat, coved-toe, 7 inches high by length matching treads; produced by same
manufacturer as treads and recommended by manufacturer for installation with treads.

1. Thickness: 0.125 inch.
Stringers: Of same thickness as risers, height and length after cutting to fit risers and treads and to

cover stair stringers; produced by same manufacturer as treads and recommended by manufacturer
for installation with treads.
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2.3

Colors and Patterns: As selected by Architect from full range of industry colors.

RESILIENT MOLDING ACCESSORY
Resilient Molding Accessory:

1. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

a. Flexco, Inc.
b. Johnsonite.
C. Roppe Corporation, USA.

Description: Carpet edge for glue-down applications, Reducer strip for resilient floor covering, Joiner
for tile and carpet and Transition strips.

Material: Rubber.
Profile and Dimensions: To match Roppe #50 Tile/Carpet Joiner.

Colors and Patterns: As selected by Architect from full range of industry colors.

INSTALLATION MATERIALS

Trowelable Leveling and Patching Compounds: Latex-modified, portland cement based or blended
hydraulic-cement-based formulation provided or approved by manufacturer for applications indicated.

Adhesives: Water-resistant type recommended by manufacturer to suit resilient products and
substrate conditions indicated.

1. Use adhesives that comply with the following limits for VOC content when calculated according
to 40 CFR 59, Subpart D (EPA Method 24):

a. Cove Base Adhesives: Not more than 50 g/L.
b. Rubber Floor Adhesives: Not more than 60 g/L.

Stair-Tread-Nose Filler: Two-part epoxy compound recommended by resilient tread manufacturer
to fill nosing substrates that do not conform to tread contours.

Floor Polish: Provide protective liquid floor polish products as recommended by resilient stair tread
manufacturer.

PART 3 - EXECUTION
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3.1

A.

3.2

3.3

EXAMINATION

Examine substrates, with Installer present, for compliance with requirements for maximum moisture
content and other conditions affecting performance of the Work.

Verify that finishes of substrates comply with tolerances and other requirements specified in other
Sections and that substrates are free of cracks, ridges, depressions, scale, and foreign deposits that
might interfere with adhesion of resilient products.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

Prepare substrates according to manufacturer's written instructions to ensure adhesion of resilient
products.

Concrete Substrates for Resilient Stair Treads and Accessories: Prepare according to ASTM F 710.

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners.

2. Remove substrate coatings and other substances that are incompatible with adhesives and that
contain soap, wax, oil, or silicone, using mechanical methods recommended by manufacturer.
Do not use solvents.

Alkalinity and Adhesion Testing: Perform tests recommended by manufacturer.

Moisture Testing: Perform tests recommended by manufacturer. Proceed with installation only
after substrates pass testing.

Hw

a. Perform anhydrous calcium chloride test, ASTM F 1869. Proceed with installation only
after substrates have maximum moisture-vapor-emission rate of 3 Ib of water/1000 sq.
ft. in 24 hours.

b. Perform relative humidity test using in situ probes, ASTM F 2170. Proceed with
installation only after substrates have maximum 75 percent relative humidity level
measurement.

Fill cracks, holes, and depressions in substrates with trowelable leveling and patching compound and
remove bumps and ridges to produce a uniform and smooth substrate.

Do not install resilient products until they are same temperature as the space where they are to be
installed.

1. Move resilient products and installation materials into spaces where they will be installed at
least 48 hours in advance of installation.

Sweep and vacuum clean substrates to be covered by resilient products immediately before
installation.

RESILIENT BASE INSTALLATION
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3.4

3.5

Comply with manufacturer's written instructions for installing resilient base.

Apply resilient base to walls, columns, pilasters, casework and cabinets in toe spaces, and other
permanent fixtures in rooms and areas where base is required.

Install resilient base in lengths as long as practicable without gaps at seams and with tops of adjacent
pieces aligned.

Tightly adhere resilient base to substrate throughout length of each piece, with base in continuous
contact with horizontal and vertical substrates.

Do not stretch resilient base during installation.

On masonry surfaces or other similar irregular substrates, fill voids along top edge of resilient base
with manufacturer's recommended adhesive filler material.

Job-Formed Corners:

1. Outside Corners: Use straight pieces of maximum lengths possible. Form without producing
discoloration (whitening) at bends.

2. Inside Corners: Use straight pieces of maximum lengths possible.

RESILIENT ACCESSORY INSTALLATION

Comply with manufacturer's written instructions for installing resilient accessories.

Resilient Stair Accessories:

1. Use stair-tread-nose filler to fill nosing substrates that do not conform to tread contours.

2. Tightly adhere to substrates throughout length of each piece.

3 For treads installed as separate, equal-length units, install to produce a flush joint between
units.

Resilient Molding Accessories: Butt to adjacent materials and tightly adhere to substrates throughout

length of each piece. Install reducer strips at edges of carpet and resilient floor covering that would

otherwise be exposed.

CLEANING AND PROTECTION

Comply with manufacturer's written instructions for cleaning and protection of resilient products.

Perform the following operations immediately after completing resilient product installation:

1. Remove adhesive and other blemishes from exposed surfaces.
2. Sweep and vacuum surfaces thoroughly.
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3. Damp-mop surfaces to remove marks and soil.

C. Protect resilient products from mars, marks, indentations, and other damage from construction
operations and placement of equipment and fixtures during remainder of construction period.

D. Floor Polish: Remove soil, visible adhesive, and surface blemishes from resilient stair treads before
applying liquid floor polish.

1.  Apply three coats.

E. Cover resilient products until Substantial Completion.

END OF SECTION 09653
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SECTION 09681 - CARPET TILE

PART 1 - GENERAL

11

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes modular, carpet tile, including “walk off” carpet tile.
Related Sections include the following:

1. Division 9 Section " Resilient Wall Base and Accessories" for resilient wall base and
accessories installed with carpet tile.

SUBMITTALS

Product Data: For each type of product indicated. Include manufacturer's written data on physical
characteristics, durability, and fade resistance. Include installation recommendations for each type
of substrate.

Shop Drawings: Show the following:

1. Columns, doorways, enclosing walls or partitions, built-in cabinets, and locations where cutouts
are required in carpet tiles.

Existing flooring materials to be removed.
Existing flooring materials to remain.
Carpet tile type, color, and dye lot.

Type of subfloor.

Type of installation.

Pattern of installation.

Pattern type, location, and direction.

Pile direction.

0. Transition details to other flooring materials.

PO®ND U AWN

Samples: For each of the following products and for each color and texture required. Label each
Sample with manufacturer's name, material description, color, pattern, and designation indicated on
Drawings and in schedules.

1. Carpet Tile: Full-size Sample.
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1.4

15

1.6

1.7

2. Exposed Edge, Transition, and other Accessory Stripping: 12-inch- long Samples.
Product Schedule: Use same designations indicated on Drawings.
Qualification Data: For Installer.

Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified testing
agency.

Maintenance Data: For carpet tiles to include in maintenance manuals. Include the following:
1. Methods for maintaining carpet tile, including cleaning and stain-removal products and
procedures and manufacturer's recommended maintenance schedule.

2. Precautions for cleaning materials and methods that could be detrimental to carpet tile.

Warranty: Special warranty specified in this Section.

QUALITY ASSURANCE

Installer Qualifications: An experienced installer who is certified by the Floor Covering Installation
Board or who can demonstrate compliance with its certification program requirements.

Fire-Test-Response Characteristics: Provide products with the critical radiant flux classification
indicated in Part 2, as determined by testing identical products per ASTM E 648 by an independent
testing and inspecting agency acceptable to authorities having jurisdiction.

DELIVERY, STORAGE, AND HANDLING

Comply with CRI 104, Section 5, "Storage and Handling."

PROJECT CONDITIONS

Comply with CRI 104, Section 7.2, "Site Conditions; Temperature and Humidity" and Section 7.12,
"Ventilation."

Where demountable partitions or other items are indicated for installation on top of carpet tiles, install
carpet tiles before installing these items.

WARRANTY

Special Warranty for Carpet Tiles: Manufacturer's standard form in which manufacturer agrees to

repair or replace components of carpet tile installation that fail in materials or workmanship within
specified warranty period.
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1.8

A.

1.  Warranty does not include deterioration or failure of carpet tile due to unusual traffic, failure of
substrate, vandalism, or abuse.

2. Failures include, but are not limited to, more than 10 percent loss of face fiber, edge raveling,
shags, runs, loss of tuft bind strength, dimensional stability, excess static discharge, and
delamination.

3.  Warranty Period: 10 years from date of Substantial Completion.

EXTRA MATERIALS

Furnish extra materials described below, before installation begins, that match products installed and
that are packaged with protective covering for storage and identified with labels describing contents.

1. Carpet Tile: Full-size units equal to 5 percent of amount installed for each type indicated, but
not less than 10 sq. yd..

PART 2 - PRODUCTS

2.1

A.

2.2

A.

B.

CARPET TILE
Products:

1. Manufacturer: Lees and Shaw Contract Group, provided by Wall 2 Wall Flooring, under state
contract. See finish legend in the drawings for locations of each type.

a. Color: As indicated on the Finish Legend in the drawings.
b. Pattern: As indicated on the Finish Legend in the drawings.
INSTALLATION ACCESSORIES

Trowelable Leveling and Patching Compounds: Latex-modified, hydraulic-cement-based formulation
provided or recommended by carpet tile manufacturer.

Adhesives: Water-resistant, mildew-resistant, nonstaining, pressure-sensitive type to suit products
and subfloor conditions indicated, that complies with flammability requirements for installed carpet
tile and is recommended by carpet tile manufacturer for releasable installation.

1. VOC Limits: Provide adhesives that comply with the following limits for VOC content when
tested according to ASTM D 5116:

a. Total VOCs: 10.00 mg/sg. m x h.
b. Formaldehyde: 0.05 mg/sg. m x h.
C. 2-Ethyl-1-Hexanol: 3.00 mg/sq. m x h.
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PART 3 - EXECUTION

3.1

A.

3.2

3.3

EXAMINATION

Examine substrates, areas, and conditions, with Installer present, for compliance with requirements
for maximum moisture content, alkalinity range, installation tolerances, and other conditions affecting
carpet tile performance. Examine carpet tile for type, color, pattern, and potential defects.

Concrete Subfloors: Verify that concrete slabs comply with ASTM F 710 and the following:

1. Slab substrates are dry and free of curing compounds, sealers, hardeners, and other materials
that may interfere with adhesive bond. Determine adhesion and dryness characteristics by
performing bond and moisture tests recommended by carpet tile manufacturer.

2. Subfloor finishes comply with requirements specified in Division 3 Section "Cast-in-Place
Concrete" for slabs receiving carpet tile.

3. Subfloors are free of cracks, ridges, depressions, scale, and foreign deposits.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

General: Comply with CRI 104, Section 6.2, "Site Conditions; Floor Preparation," and with carpet tile
manufacturer's written installation instructions for preparing substrates indicated to receive carpet tile
installation.

Use trowelable leveling and patching compounds, according to manufacturer's written instructions,
to fill cracks, holes, depressions, and protrusions in substrates. Fill or level cracks, holes and
depressions 1/8 inch wide or wider and protrusions more than 1/32 inch, unless more stringent
requirements are required by manufacturer's written instructions.

Remove coatings, including curing compounds, and other substances that are incompatible with
adhesives and that contain soap, wax, oil, or silicone, without using solvents. Use mechanical
methods recommended in writing by carpet tile manufacturer.

Broom and vacuum clean substrates to be covered immediately before installing carpet tile.

INSTALLATION

General: Comply with CRI 104, Section 14, "Carpet Modules," and with carpet tile manufacturer's
written installation instructions.

Installation Method: Free lay; install carpet tiles without adhesive.

Installation Pattern: Quarter Turn.
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D.

E.

3.4

Maintain dye lot integrity. Do not mix dye lots in same area.

Cut and fit carpet tile to butt tightly to vertical surfaces, permanent fixtures, and built-in furniture
including cabinets, pipes, outlets, edgings, thresholds, and nosings. Bind or seal cut edges as
recommended by carpet tile manufacturer.

Extend carpet tile into toe spaces, door reveals, closets, open-bottomed obstructions, removable
flanges, alcoves, and similar openings.

Maintain reference markers, holes, and openings that are in place or marked for future cutting by
repeating on finish flooring as marked on subfloor. Use nonpermanent, nonstaining marking device.

Install pattern parallel to walls and borders.

CLEANING AND PROTECTION
Perform the following operations immediately after installing carpet tile:

1. Remove excess adhesive, seam sealer, and other surface blemishes using cleaner
recommended by carpet tile manufacturer.

2. Remove yarns that protrude from carpet tile surface.

3. Vacuum carpet tile using commercial machine with face-beater element.

Protect installed carpet tile to comply with CRI 104, Section 16, "Protection of Indoor Installations."

Protect carpet tile against damage from construction operations and placement of equipment and
fixtures during the remainder of construction period. Use protection methods indicated or
recommended in writing by carpet tile manufacturer.

END OF SECTION 09681
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SECTION 09720 - WALL COVERINGS

PART 1 - GENERAL

11

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Vinyl wall covering.

SUBMITTALS

Product Data: For each type of product indicated. Include data on physical characteristics, durability,
fade resistance, and flame-resistance characteristics.

Shop Drawings: Show location and extent of each wall-covering type. Indicate pattern placement,
seams and termination points.

Samples for Verification: Full width by 36-inch- long section of wall covering.

1. Sample from same print run or dye lot to be used for the Work, with specified treatments
applied. Mark top and face of fabric.

Qualification Data: For qualified testing agency.

Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified testing
agency, for wall covering.

Maintenance Data: For wall coverings to include in maintenance manuals.

QUALITY ASSURANCE

Fire-Test-Response Characteristics: As determined by testing identical wall coverings applied with
identical adhesives to substrates according to test method indicated below by a qualified testing
agency. ldentify products with appropriate markings of applicable testing agency.

1. Surface-Burning Characteristics: As follows, per ASTM E 84:
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a. Flame-Spread Index: 25 or less.

b. Smoke-Developed Index: 450 or less.
PROJECT CONDITIONS
Environmental Limitations: Do not deliver or install wall coverings until spaces are enclosed and
weathertight, wet work in spaces is complete and dry, work above ceilings is complete, and temporary
HVAC system is operating and maintaining ambient temperature and humidity conditions at

occupancy levels during the remainder of the construction period.

Lighting: Do not install wall covering until a permanent level of lighting is provided on the surfaces
to receive wall covering.

Ventilation: Provide continuous ventilation during installation and for not less than the time
recommended by wall-covering manufacturer for full drying or curing.
EXTRA MATERIALS

Furnish extra materials that match products installed and that are packaged with protective covering
for storage and identified with labels describing contents.

1. Wall-Covering Materials: For each type, full-size units equal to 5 percent of amount installed.

PART 2 - PRODUCTS

2.1

A.

2.2

WALL COVERINGS

General: Provide rolls of each type of wall covering from same print run or dye lot.

VINYL WALL COVERING

Products: Subject to compliance with requirements, provide the following:
1. Manufacturer: Koroseal Wall Coverings.

Total Weight Excluding Coatings: 14/21 ounces.

Width: 54 inches.

Backing: Osnaburg fabric.

Colors, Textures, and Patterns:
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1. Pattern: Mosaic Marble.
2. Color: lce #M421-42.
2.3 ACCESSORIES

A. Adhesive: Mildew-resistant, nonstaining, strippable adhesive, for use with specific wall covering and
substrate application; as recommended in writing by wall-covering manufacturer.

B.  Primer/Sealer: Mildew resistant, recommended in writing by wall-covering manufacturer for intended
substrate.

C. Wall Liner: Nonwoven, synthetic underlayment and adhesive as recommended by wall-covering
manufacturer.

D. Seam Tape: Asrecommended in writing by wall-covering manufacturer.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates and conditions, with Installer present, for compliance with requirements for
levelness, wall plumbness, maximum moisture content, and other conditions affecting performance
of the Work.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION
A.  Comply with manufacturer's written instructions for surface preparation.

B. Clean substrates of substances that could impair bond of wall covering, including dirt, oil, grease,
mold, mildew, and incompatible primers.

C. Prepare substrates to achieve a smooth, dry, clean, structurally sound surface free of flaking,
unsound coatings, cracks, and defects.

1. Moisture Content: Maximum of 5 percent on new plaster, concrete, and concrete masonry
units when tested with an electronic moisture meter.

2. Plaster: Allow new plaster to cure. Neutralize areas of high alkalinity. Prime with primer as
recommended in writing by primer/sealer manufacturer and wall-covering manufacturer.

3. Metals: If not factory primed, clean and apply metal as recommended in writing by
primer/sealer manufacturer and wall-covering manufacturer.
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4. Gypsum Board: Prime with primer as recommended in writing by primer/sealer manufacturer
and wall-covering manufacturer.
5. Painted Surfaces: Treat areas susceptible to pigment bleeding.

D. Check painted surfaces for pigment bleeding. Sand gloss, semigloss, and eggshell finish with fine
sandpaper.

E. Remove hardware and hardware accessories, electrical plates and covers, light fixture trims, and
similar items.

F.  Acclimatize wall-covering materials by removing them from packaging in the installation areas not
less than 24 hours before installation.

G. Install wall liner, with no gaps or overlaps, where required by wall-covering manufacturer. Form
smooth wrinkle-free surface for finished installation. Do not begin wall-covering installation until wall
liner has dried.

3.3 INSTALLATION

A.  General: Comply with wall-covering manufacturers' written installation instructions applicable to
products and applications indicated except where more stringent requirements apply.

B.  Cut wall-covering strips in roll number sequence. Change roll numbers at partition breaks and

corners.
C. Install strips in same order as cut from roll.

D. Install reversing every other strip.

E. Install wall covering with no gaps or overlaps, no lifted or curling edges, and no visible shrinkage.

F. Match pattern 72 inches above the finish floor.

G. Install seams vertical and plumb at least 6 inches from outside corners and 3 inches from inside
corners unless a change of pattern or color exists at corner. No horizontal seams are permitted.

H. Fully bond wall covering to substrate. Remove air bubbles, wrinkles, blisters, and other defects.
l. Trim edges and seams for color uniformity, pattern match, and tight closure. Butt seams without any
overlay or spacing between strips.
34 CLEANING
A. Remove excess adhesive at finished seams, perimeter edges, and adjacent surfaces.

B.  Use cleaning methods recommended in writing by wall-covering manufacturer.
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C. Replace strips that cannot be cleaned.
D. Reinstall hardware and hardware accessories, electrical plates and covers, light fixture trims, and

similar items.

END OF SECTION 09720
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